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NEW MEXICO 
ENVIRONMENT DEPARTMENT 
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Albuquerque Office 

5500 San Antonio Dr., NE Albuquerque, NM 87109 

Phone (505) 222-9500 • Fax (505) 222-9510 
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Richard Rose, Bureau Chief 

Mr. Angel Campos 
Molzen-Corbin & Associates 
2701 Miles Road SE 
Albuquerque, NM 87106 

Re: Change Order 1, Ruidoso/Ruidoso Downs WWTP Phase lA 

Dear Mr. Campos, 

RON CURRY 
Secretary 

JON GOLDSTEIN 
Deputy Secretary 

The New Mexico Environment Department/Construction Programs Bureau (CPB) has received 
and reviewed the change order documentation for the referenced project and concurs in the 
change. The current contract cost is $6,771,768.84. 

If you have any questions please do not hesitate to contactlne at (505)222-9512 or via email at 
sandy.edens@.state.nm.us. 

Sincerely, 

Is/ 

Walter a. Edens, Jr., P.E. 
NMED/CPB Project Manager 

cc: Read File 
Project File 
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CHANGE ORDER 
(Instructions on reverse side) No. 01 

PROJECT: Ruidoso-Ruidoso Downs Regional WWTP - Joint Use Board Phase I A Sludge Handling and 

Ultrav iolet Disinfection Facilities- 2008 

DATE OF ISSUANCE: February II, 2009 EFFECTIVE DATE: Date Approved by NMED 

OWNER: Village of Ruidoso, Acting Fiscal Agent for the Ruidoso/Ruidoso Joint Use Board CJU B) 

OWNER'S CONTRACT NO.: ----'<-0"'-8-=00""'1 _ _ ___ _ _____ ______ _ _ 

CONTRACTOR: Tatsch Construction, Inc. ENGfNEER: Molzen-Corbin & Associates 

You are directed to make the following changes in the Contract Documents. 

Description: Change Order includes Contractor's Change Proposals No. I through No. 9 as listed in 

Exhibit I. Summary of Change Order No. I is included in Exh ibit I. 

Reason for Change Order: The reason for each change is included with each Change Proposal. Refer to 
the attachments in Exhibit 2 and Exhibit 3. Exhibit 4: Time extension related to Subcontractor 's Fair 

Practice Act. 

Attachments (list documents suppori ing change): Reference Exhibits I, 2, 3, and 4. 

CHANGE fN CONTRACT PRICE: 

Original Contract Price: 

$ 6 794 274.00 

Net changes from previous Change Orders No. ~ to No. _-_ 

$ N/A 

Contract Price prior to this Change Order: 

$ 6 794 274.00 

Net iH&rease (decrease) of this Change Order: 

$ (22,505. 16) 

Contract Price with all approved Change Orders: 

$ 6 77 1 768.84 

RECOMMENDED: 
MOLZEN-CORBIN & ASSOCIATES 

CHANGE TN CONTRACT TIMES: 

Original Contract Times: 
Substantial Completion: _ _ ._,Ju=n=e__,_l=3'--'2=0=0"--9 _ _ __ _ 
Ready for Final Paymen t :_~Ju::..:l.;...v ~3"-', 2""0""0-"-9 ___ _ _ _ 

(days or dates) 

Net change from previous Change Orders No. _-_ to No. _-_ 

N/A 
(days) 

Contract Times Prior to this Change Order: 
Substantial Complet ion: June 13 2009 
Ready for Fi nall'ayment :_~Jl"-'-li)J-' "'3,.._,2,_,0'-'!0-<-9 _ ____ _ 

(days or dates) 

Net increase (ee€fease) of this Change Order: 

7 
(days) 

Contract Times with all approved Change Orders: 
Substantia l Completion: June 20 2009 
Ready for Final Payment: July I 0, 2009 

(days or dates) 

ACCEPTED: 

B~ ~:--ZR=--4 ~~~ 
Engineer (Authorized Signature) 

TAT~ON, IN~ 
By: ~ 
Corrtr~tr rre) • 

Date: P e.-\::. \ l) Z- L?c.!4 Date: /E(j . )fj 2--¢9' 
I 

EJCDC No. 19 I 0-8-B ( I 990 Edi tion) CO- l 
Prepared by the Engineers Joint Contract Documents Committee nnd endorsed by The Associated General Contractors of America. 



EXHIBIT 1 

SUMMARY OF 
CHANGE ORDER NO. 1 



RUIDOSO-RUIDOSO DOWNS REGIONAL WWTP 

PHASE lA SLUDGE HANDLING AND ULTRAVIOLET DISINFECTION FACILITIES 2008 

CHANGE ORDER NO. 1 

Item/Description 

CHANGES TO CONTRACT PRICE 

CP No. 1 (Rev-2) Add Pipe Bollards at Sludge Loading Truck Area 

CP No. 2 (Rev-2) Ball Check Valves on Sludge Service Applications 

CP No.3 (Rev-1) Delete Type 9 Light Fixtures for Yard Lighting 

CP No. 4 (Rev 2) Post Bid Owner Clarifications to Bid Documents 

CP No. 5 (Rev-1) Temp WAS Pump Feed 

CP No. 6 Add Valves on Mix Tank Drain Lines 

CP No. 7 Re-Route Line 3 Through Drying Bed No. 6 

CP No. 8 Add 6" PVC Casing for Future Phase 1B Chemical Piping 

CP No. 9 Relocate Main Electrical Power Service 

NET CHANGE TO CONTRACT PRICE 

Original Contract Price (without NMGRT) 

Change Order No. 1 

Net Change (without NMGRT) 

OTHER CHANGES TO CONTRACT TIME 

Related to Subcontractor's Fair Practice Act: Demolition 

Subcontractor Substitute 

ORIGINAL CONTRACT TIME 

Original Substantial Completion 

Original Ready for Final Payment 

CHANGE ORDER NO. 1 CONTRACT TIME 

Change Order No. 1 Time Increase (calendar days) 

Revised Substantial Completion 

Revised Ready for Final Payment 

Amount (w/o Tax) 

$ 1,358.56 

$ 1,475.04 

$ (34,007.74) 

$ 
$ (1,147.60) 

$ 1,018.67 

$ 3,399.43 

$ 7,005.40 

s (1,606.92) 

$ (22,505.16) 

$ 6,794,274.00 

$ (22,505.16) 

$ 6,771,768.84 

none 

June 13, 2009 

July 3, 2009 

7 

June 20, 2009 

July 10, 2009 

Additional 

Contract 

Time, days 

none 

none 

none 

none 

none 

none 

none 

none 

none 
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EXHIBIT 2 

CHANGE PROPOSAL 
NOS. 01, 02, 03, 04, 05., 06 

INCLUDES: 

1) Notice to Proceed Based on Pre-Approvals Received From 
Owner and NMED 

2) NMED Pre-Approval Dated January 23, 2009 

3) Village of Ruidoso Pre-Approval Dated January 26, 2009 

4) Ruidoso Downs Pre-Approval Dated January 22, 2009 

5) Contractor's Change Proposal No. 01 (Rev-2) 

6) Contractor's Change Proposal No. 02 (Rev-2) 

7) Contractor's Change Proposal No. 03 (Rev-1) 

8) Contractor's Change Proposal No. 04 (Rev-2) 

9) Contractor's Change Proposal No. 05 (Rev-1) 

10) Contractor's Change Proposal No. 06 



Angel Campos 

Richard A. Rogers 
RandaiiCamp@ruidoso-nm.gov; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 
'EdensJr, Walter, NMENV'; Del Archuleta; Eric Sorenson 

Subject: Ruidoso WWTP Phase 1A Construction- Proposals 01 to 06- Notice to Proceed 
Attachments: CP#06- Add Valves to Mix Tank Drains.pdf; CP#05 (rev-1)- Temp WAS Power Feed.pdf; 

CP#04 (rev-2)- PostBid Owner Clarifications to Bid Doc.pdf; CP#02 (rev-2) - Ball Check 
Valves.pdf; CP#01 (rev-2)- Add Pipe Bollards.pdf; E30-101_AR-BC260_20081224_ 
055812.pdf; CP#03 (Rev-1)- Delete Type 9 Light Fixtures.pdf; CP#06_Drawings_070258.pdf; 
Campos Email1-5-09 _mix tank drains.htm 

January 27, 2009 

TO: Richard Rogers, Tatsch Construction 

CC: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Ruidoso WWTP Phase 1A Construction 
Change Proposals Nos. 1,2,3,4,5,6 

This is to inform Tatsch Construction that the Village of Ruidoso, City of Ruidoso Downs, and 
rhe New Mexico Environment Department have pre-approved the referenced change proposals 

mmarized in the email dated January 21, 2009 (attached below). By receipt of these pre­
)approvals, Tatsch Construction is authorized to proceed with these change proposals. These 

·· change proposals will be added by Change Order per the provision of the Contract Documents 
and included in the next formal Change Order to the Contract. 

Please call me, should you have any questions regarding this communication. 

Sincerely, 

Angel Campos 
Molzen-Corbin 

-----Original Message----­
From: Angel Campos 
Sent: Wednesday, January 21, 2009 5:46 PM 
To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 
'EdensJr, Walter, NMENV' 
Cc: Del Archuleta; Richard A. Rogers 
Subject: Ruidoso WWTP Phase 1A Construction - Proposals 01 to 06 

January 21, 2009 

Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 
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RE: Change Proposals #01, #02, #03, #04, #05, #06 

ILhange Proposals #01 through #05 have been revised by Tatsch Construction to reflect the 15% 
Contractor markup approved by the Owner's representatives at the January 14, 2009 
construction meeting. All previous communications regarding request for approval of these 

change proposals are withdrawn and do not apply. A summary of these change proposals follow 
below. 

CP#01 (Rev 2): ADD PIPE BOLLARDS AT SLUDGE LOADING TRUCK SLAB AREA 

A. SCOPE AND JUSTIFICATION: Per letter dated October 20, 2008 requesting additional work, 

Item A.1.a - Sheet A31-101 Add Two Concrete Filled Pipe Bollards. These additional bollards 
were requested by the Owner. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a 
total of $1,358.56. We have reviewed the revised price proposal and find the proposal 
reasonable for the scope of work. No additional contract time is requested by the 
Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge 

your pre-approval by replying to this request. This additional work will be added by Change 
Order to the Contract Documents after receipt of NMED approval. This additional work will be 

included in the next formal Change Order to the Contract. 

)CP#02 (Rev 2): BALL CHECK VALVES ON SLUDGE SERVICE APPLICATION 

A. SCOPE AND JUSTIFICATION: Per email dated October 30, 2008 requesting to change swing type 
check valves (Sheet W31-305, Keyed Note 7) to Ball Check Valves, HDL type, flange ends. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a 

total of $1,475.04. The proposal includes a credit for the lever type check valves. This 
proposal is for materials only. We have reviewed the revised price proposal and find the 
proposal reasonable for the scope of work. No additional contract time is requested by the 
Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 

requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge 
your pre-approval by replying to this request. This additional work will be added by Change 

Order to the Contract Documents after receipt of NMED approval. This additional work will be 

included in the next formal Change Order to the Contract. 

CP#03 (Rev 1): DELETE TYPE 9 LIGHT FIXTURES FOR YARD LIGHTING 

A. SCOPE AND JUSTIFICATION: The Engineer suggested to the Owner to delete the high level of 

yard lighting and provide minimal task lighting. This concept was accepted by Bill Morris 

and Cleatus Richards on December 9, 2008 construction meeting. The scope of work for the 
-'-leted yard lighting system is shown on the attached Sheet E30-101. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal is for a credit of -$34,007.74 for 
deletion of 10 light poles and support systems shown on drawing Sheet E30-101 (attached). No 
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additional contract time is requested by the Contractor. 
costs reasonable for the scope of work. 

We find the labor and material 

REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 
!requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge 
your pre-approval by replying to this request. This additional work will be added by Change 

Order to the Contract Documents after receipt of NMED approval. This additional work will be 
included in the next formal Change Order to the Contract. 

CP#04 (Rev 2): POST BID OWNER CLARIFICATIONS TO BID DOCUMENTS A. SCOPE AND JUSTIFICATION: 
This Change Proposal is to address the changes and clarifications to the Project Contract 
Documents for electrical work identified in the Engineer's letter of october 20, 2008. The 

items included in CP#04 are listed below: 

1. Item A. Project Manual, 1. Section 16130 - Conduit 
a. Make the following changes to the Conduit Schedule: 
1) Conduits 30P3021a and 30P3022a: Change from #8 to #10. A credit for this change is 

requested. 
2) Conduit 31L3001: Change conductors from 3#8, #10 G to 2#8, #10 G. A credit for this 

change is requested. 
3) Conduit 31L3002: Change conductors from 3#8, #10 G to 2#8, #10 G. A credit for this 
change is requested. 
4) Conduit 31P3105: Change conduit from 3/4 inch to 1 inch and conductors from 3#10, #12 

ground to 3#4, #8 ground. 
5) Conduit 31P3105a: Change conduit from 1 inch to 2 inch and conductors from 3#6 with #8 

ground to 3#3/0, 1#0, and #4 ground. 

, 'Item B. Drawings, 4. Sheet E31-102 
)a. In the boxed note at the upper left portion of the drawing, delete the sentence 

"Provide a combustible gas detection system in the press room as one zone of the FAS." A 

credit for this change is requested. 

3. Item B. Drawings, 6. Sheet E36-601 
a. In Keyed Note 2, change conductors for the temporary WAS Pump to 3#8 and 1#10. 

4. Item B. Drawings, 7. Sheet E99-601 
a. At MCC 1B, change the starter from NEMA Size 2 to NEMA Size 1 for Building Drain Lift 
Pump D3512 and for Thickener Drain Lift Pump D3522. A credit for this change is requested. 

b. For each of the following pumps, add a CTE symbol between the disconnect switch and the 
motor: Building Drain Lift Pump D3511, Thickener Drain Lift Pump D3521, Building Drain Lift 
Pump D3512, Thickener Drain Lift Pump D3522. Provide CTE with terminal boards for connection 

of field wiring to pump tee leads and ground. 

5. Item B. Drawings, 8. Sheet E99-601 
a. For MCC1A, starter for Future Digester Mixer D3240: Show MCP as 50/250 and change the 

starter to NEMA Size 2. 
b. For MCC1A, starter for Digester Mixer D3210: Change MCP to 50/250." 
c. For MCC1B, starters for Digester Mixer D3220 and Digester Mixer D3230: Change MCP to 

50/250. 

B. ENGINEER'S COMMENTS: The initial proposal was reviewed by Eric Sorenson, MCA Electrical 

r 'ineer and was not acceptable. The material and labor costs for some of the work was not 

)'. )'opriate. The initial proposal was for the amount of $2,949.17. The Contractor's revised 
proposal dated January 16, 2009 is for no costs ($0). We find the revised proposal 
acceptable for the scope of work. 
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C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 

requesting pre-approval of these changes to the scope of work from the Owner and NMED. 

Please acknowledge your pre-approval by replying to this request. This additional work will 

added by Change Order to the Contract Documents after receipt of NMED approval. This 

)additional work will be included in the next formal Change Order to the Contract. 

D. OTHER: We acknowledge the Contractor's no cost change for the i terns included from the 

CLARIFICATIONS SUMMARY identified in the Engineer's letter of October 20, 2008 as listed 

below: 
1. Item B. Drawings, 2. Sheet C30-101 
a. Keyed Note 2 is changed to the following: 
"Keyed Note 2 - Install rip-rap blanket with angular rock (fractured face), see Detail Sheet 

C30-200." 

2. Item B. Drawings, 3. Sheet C30-200 
a. Add the following note to the Rip-Rap Blanket Detail: 
"Cobble for rip-rap shall be angular rock (fractured face). 

CP#05 (Rev 1): TEMP WAS POWER FEED 

A. SCOPE AND JUSTIFICATION: The electrical subcontractor, US Electric Corp requested to 

change the power feed for the Temp WAS Pumps from the existing Administration Building. 

Instead, the feed power would be provided from the existing Screw Pump Building, which is a 

shorter distance and eliminates having to cross numerous buried utilities. 

P ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a 

!dit of -$1,147.60. We have reviewed the price proposal and find the proposal reasonable 

)for the scope of work. No additional contract time is requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 

requesting pre-approval of this change to the scope of work from the Owner and NMED. Please 

acknowledge your pre-approval by replying to this request. This additional work will be 

added by Change Order to the Contract Documents after receipt of NMED approval. This 

additional work will be included in the next formal Change Order to the Contract. 

CP#06: ADD VALVES ON MIX TANK DRAIN LINES 

A. SCOPE AND JUSTIFICATION: The Belt Filter Press and Gravity Belt Thickener have two mix 

tanks with a drain line from each mix tanks. The two drains are connected together and have 

a single shut off valve. The belt press manufacturer recommended to the Engineer to change 

the piping so that each drain pipe has a dedicated shut off valve as described in the January 

5, 2009 email (copy attached). The valves will be located as shown on the attached drawing 

(CP#06 Drawings). We concurred with the manufacturer's recommendation and requested a price 

proposal from Tatsch Construction. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a 

total of $1,018.67. We have reviewed the price proposal and find the proposal reasonable for 

the scope of work. No additional contract time is requested by the Contractor. 

r REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 

~uesting pre-approval of this additional work from the Owner and NMED. Please acknowledge 

'your pre-approval by replying to this request. This additional work will be added by Change 

Order to the Contract Documents after receipt of NMED approval. This additional work will be 

included in the next formal Change Order to the Contract. 
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<;UMMARY: 
ease acknowledge pre-approval as requested above by replying to the email. Please call me 

, J1f you have any questions regarding this communication. 

) 

Angel Campos 
Molzen-Corbin & Associates 

5 



,, .,., 

Angel Campos 

rom: 
i9nt: 

EdensJr, Walter, NMENV [Sandy.Edens@state.nm.us] 
Friday, January 23, 2009 11:19 AM 

To: Angel Campos 
Subject: RE: Ruidoso WWTP Phase 1A Construction- Proposals 01 to 06 

On the recommendation of Molzen-Corbin and with the ultimate agreement of JUS/Ruidoso/Ruidoso 

Downs, CPB would concur in these changes. If the change paperwork is according to this email 

CPB will sign in the location for concurring agency. Please proceed as deemed prudent to 

maintain project schedule. 

Sandy Edens, P.E. 
Project Manager 
New Mexico Environment Department, CPB 
5500 San Antonio NE 
Albuquerque, NM 87109 
505-222-9512 

-----Original Message-----
From: Angel Campos [mailto:ACampos@molzencorbin.com] 
Sent: Thursday, January 22, 2009 7:09 AM 
To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 

EdensJr, Walter, NMENV 
Cc: Archuleta, Del; Richard A. Rogers 
Subject: FW: Ruidoso WWTP Phase 1A Construction - Proposals 01 to 06 

' 

_J 
.nuary 22, 2009 

The email sent on January 21 (at 5:46pm) was released mistakenly and includes titles with 

wrapped text. The email below is identical except for formatting adjustments to correct for 

the wrapped text. 

Please call me if you any questions. 

Angel Campos 
Molzen-Corbin 

-----Original Message----­
From: Angel Campos 
Sent: Wednesday, January 21, 2009 5:46 PM 
To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 

'EdensJr, Walter, NMENV' 
Cc: Del Archuleta; Richard A. Rogers 
Subject: Ruidoso WWTP Phase 1A Construction - Proposals 01 to 06 

January 21, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Change Proposals #01, #02, #03, #04, #05, #06 
1 



Change Proposals #01 through #05 have been revised by Tatsch Construction to reflect the 15% 

ntractor markup approved by the Owner's representatives at the January 14, 2009 

_onstruction meeting. 
All previous communications regarding request for approval of these change proposals are 

withdrawn and do not apply. A summary of these change proposals follow below. 

CP#01 (Rev 2): ADD PIPE BOLLARDS AT SLUDGE LOADING TRUCK SLAB AREA 

A. SCOPE AND JUSTIFICATION: Per letter dated October 20, 2068 requesting additional work, 

Item A.1.a - Sheet A31-101 Add Two Concrete Filled Pipe Bollards. These additional bollards 

were requested by the Owner. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a 

total of $1,358.56. We have reviewed the revised price proposal and find the proposal 

reasonable for the scope of work. 
No additional contract time is requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 
The Engineer is requesting pre-approval of this additional work from the O•mer and 

Please acknowledge your pre-approval by replying to this request. This additional 

be added by Change Order to the Contract Documents after receipt of NMED approval. 

additional work will be included in the next formal Change Order to the Contract. 

CP#02 (Rev 2): BALL CHECK VALVES ON SLUDGE SERVICE APPLICATION 

NMED. 
work will 
This 

-ri. SCOPE AND JUSTIFICATION: Per email dated October 30, 2008 requesting to change swing type 

check valves (Sheet W31-305, Keyed Note 7) to Ball Check Valves, HDL type, flange ends. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a 

total of $1,475.04. The proposal includes a credit for the lever type check valves. This 

proposal is for materials only. 
We have reviewed the revised price proposal and find the proposal reasonable for the scope of 

work. No additional contract time is requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 

The Engineer is requesting pre-approval of this additional work from the Owner and 

Please acknowledge your pre-approval by replying to this request. This additional 

be added by Change Order to the Contract Documents after receipt of NMED approval. 

additional work will be included in the next formal Change Order to the Contract. 

CP#03 (Rev 1): DELETE TYPE 9 LIGHT FIXTURES FOR YARD LIGHTING 

NMED. 
work will 

This 

A. SCOPE AND JUSTIFICATION: The Engineer suggested to the Owner to delete the high level of 

yard lighting and provide minimal task lighting. This concept was accepted by Bill Morris 

and Cleatus Richards on December 9, 2008 construction meeting. The scope of work for the 

deleted yard lighting system is shown on the attached Sheet E30-101. 

P ENGINEER'S COMMENTS: The Contractor's price proposal is for a credit of -$34,007.74 for 

etion of 10 light poles and support systems shown on drawing Sheet E30-101 (attached). No 

~dditional contract time 
is requested by the Contractor. We find the labor and material costs 
reasonable for the scope of work. 
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C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 
The Engineer is requesting pre-approval of this additional work from the owner and NMED. 

"ase acknowledge your pre-approval by replying to this request. This additional work will 

,e added by Change Order to the Contract Documents after receipt of NMED approval. This 

additional work will be included in the next formal Change Order to the Contract. 

( CP#04 (Rev 2): POST BID OWNER CLARIFICATIONS TO BID DOCUMENTS A. SCOPE AND JUSTIFICATION: 

This Change Proposal is to address the changes and clarifications to the Project Contract 

Documents for electrical work identified in the Engineer's letter of October 20, 2008. The 

items included in CP#04 are listed below: 

1. Item A. Project Manual, 1. Section 16130 - Conduit 
a. Make the following changes to the Conduit Schedule: 
1) Conduits 30P3021a and 30P3022a: Change from #8 to #10. A credit 

for this change is requested. 
2) Conduit 31L3001: Change conductors from 3#8, #10 G to 2#8, #10 
G. A credit for this change is requested. 
3) Conduit 31L3002: Change conductors from 3#8, #10 G to 2#8, #10 

G. A credit for this change is requested. 
4) Conduit 31P3105: Change conduit from 3/4 inch to 1 inch and 
conductors from 3#10, #12 ground to 3#4, #8 ground. 
5) Conduit 31P3105a: Change conduit from 1 inch to 2 inch and 

conductors from 3#6 with #8 ground to 3#3/0, 1#0, and #4 ground. 

2. Item B. Drawings, 4. Sheet E31-102 
a. In the boxed note at the upper left portion of the drawing, 

'cete the sentence "Provide a combustible gas detection system in the press room as one zone 

--dT the FAS." A credit for this change is requested. 

3. Item B. Drawings, 6. Sheet E36-601 
a. In Keyed Note 2, change conductors for the temporary WAS Pump to 

3#8 and 1#10. 

4. Item B. Drawings, 7. Sheet E99-601 
a. At MCC 1B, change the starter from NEMA Size 2 to NEMA Size 1 

for Building Drain Lift Pump D3512 and for Thickener Drain Lift Pump 
03522. A credit for this change is requested. 
b. For each of the following pumps, add a CTE symbol between the 
disconnect switch and the motor: Building Drain Lift Pump D3511, Thickener Drain Lift Pump 

03521, Building Drain Lift Pump D3512, Thickener Drain Lift Pump D3522. Provide CTE with 

terminal boards for connection of field wiring to pump tee leads and ground. 

5. Item B. Drawings, 8. Sheet E99-601 
a. For MCC1A, starter for Future Digester Mixer D3240: Show MCP as 

50/250 and change the starter to NEMA Size 2. 
b. For MCC1A, starter for Digester Mixer D3210: Change MCP to 

50/250." 
c. For MCClB, starters for Digester Mixer D3220 and Digester Mixer 

03230: Change MCP to 50/250. 

P ENGINEER'S COMMENTS: The initial proposal was reviewed by Eric Sorenson, MCA Electrical 

jineer and was not acceptable. The material and labor costs for some of the work was not 

-dppropriate. The initial proposal was for the amount of $2,949.17. The Contractor's revised 

proposal dated January 16, 2009 is for no costs ($0). We find the revised proposal 

acceptable for the scope of work. 
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C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 
The Engineer is requesting pre-approval of these changes to the scope of work from the Owner 

d NMED. Please acknowledge your pre-approval by replying to this request. This additional 

f .Jrk wil.l be added by Change Order to the Contract Documents after receipt of NMED approval. 

I This additional work will be included in the next formal Change Order to the Contract . 
• 

D. OTHER: We acknowledge the Contractor's no cost change for the items included from the 
CLARIFICATIONS SUMMARY identified in the Engineer's letter of October 20, 2008 as listed 

below: 
1. Item B. Drawings, 2. Sheet C30-101 
a. Keyed Note 2 is changed to the following: 
"Keyed Note 2 - Install rip-rap blanket with angular rock (fractured face), see Detail Sheet 
(30-200." 

2. Item B. Drawings, 3. Sheet C30-200 
a. Add the following note to the Rip-Rap Blanket Detail: 
"Cobble for rip-rap shall be angular rock (fractured face). 

CP#05 (Rev 1): TEMP WAS POWER FEED 

A. SCOPE AND JUSTIFICATION: The electrical subcontractor, US Electric Corp requested to 

change the power feed for the Temp WAS Pumps from the existing Administration Building. 
Instead, the feed power would be provided from the existing Screw Pump Building, which is a 

shorter distance and eliminates having to cross numerous buried utilities. 

1 ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a 
-·"·edit of -$1,147.60. We have reviewed the price proposal and find the proposal reasonable 
for the scope of work. No additional contract time is requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 
The Engineer is requesting pre-approval of this change to the scope of work from the Owner 
and NMED. Please acknowledge your pre-approval by replying to this request. This additional 

work will be added by Change Order to the Contract Documents after receipt of NMED approval. 
This additional work will be included in the next formal Change Order to the Contract. 

CP#06: ADD VALVES ON MIX TANK DRAIN LINES 

A. SCOPE AND JUSTIFICATION: The Belt Filter Press and Gravity Belt Thickener have two mix 

tanks with a drain line from each mix tanks. The two drains are connected together and have 

a single shut off valve. The belt press manufacturer recommended to the Engineer to change 
the piping so that each drain pipe has a dedicated shut off valve as described in the January 

5, 2009 email (copy attached). The valves will be located as shown on the attached drawing 

(CP#06 Drawings). We concurred with the manufacturer's recommendation and requested a price 

proposal from Tatsch Construction. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a 

total of $1,018.67. We have reviewed the price proposal and find the proposal reasonable for 

the scope of work. No additional contract time is requested by the Contractor. 

i REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 
fhe Engineer is requesting pre-approval of this additional work from the Owner and NMED. 

Please acknowledge your pre-approval by replying to this request. This additional work will 

4 



be added by Change Order to the Contract Documents after receipt of NMED approval. This 

additional work will be included in the next formal Change Order to the Contract. 

t:, ,JMMARY: 
I Please acknowledge pre-approval as requested above by replying to the email. Please call me 

if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 

This inbound email has been scanned by the Messagelabs Email Security System. 

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the 

intended recipient(s) and may contain confidential and privileged information. Any 

unauthorized review, use, disclosure or distribution is prohibited unless specifically 

provided under the New Mexico Inspection of Public Records Act. If you are not the intended 

recipient, please contact the sender and destroy all copies of this message. -- This email 

has been scanned by the Sybari - Antigen Email System. 
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Ruidoso/Ruidoso Downs JUB WWTP 
Phase lA- Construction Project 

Summary of Change Order Proposals 

Change 
Proposal 

Number Description 

01 Add Pipe Bol\ards at Sludge Loading Truck Area 
02 Ball Check Valves on Sludge Service Applications 
03 Delete Type 9 Light Fixtures for Yard Lighting 
04 Post Bid Owner Clarifications to Bid Documents 
05 Temp WAS Pump Feed 
06 Add Valves on Mix Tank Drain Lines 
07 Re-Route Line 3 Through Drying Bed No.6 

Amount 

$1,358.56 

$1,475.04 
-$34,007.74 

$0.00 
-$1,447.00 
$1,018.67 
$3,399.43 

Pre-Approved by Pre-Approved by 
Ruidoso Downs Village of Ruidoso 

yes ~ 
yes ~ 
yes ~ 
yes ~ 
yes ~ 
yes ~ 

Under Review by Engineer ~-

Pre-Approved 
by NMED 

yes 

yes 

yes 
yes 
yes 

yes 

08 Add 6" PVC Casing for Future Phase 1B Chemical Piping $7,005.40 Under Review by Engineer ~ 
09 Relocate Main Electrical Power Service 
10 

11 
12 

13 
14 

15 

Drying Bed Drain Line Change for Phase 1B 

Subtotal Change Proposals 

-$1,606.92 Under Review by Engineer ~ 
Not received from Contractor 

I /2-&/&CJ 
-$2.2,804.56 



CP#02 (Rev 2): BALL CHECK VALVES ON SLUDGE SERVICE APPLICATION 

A. SCOPE AND JUSTIFICATION: Per email dated October 30, 2008 requesting to change swing type check 

valves (Sheet W31-305, Keyed Note 7) to Ball Check Valves, HDL type, flange ends. 

f' 
1
1. B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a total of 
1 $1,475.04. The proposal includes a credit for the lever type check valves. This proposal is for materials only. 

We have reviewed the revised price proposal and find the proposal reasonable for the scope of work. No 

additional contract time is requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 

The Engineer is requesting pre-approval of this additional work from the Owner and NMED. Please 

acknowledge your pre-approval by replying to this request. This additional work will be added by Change 

Order to the Contract Documents after receipt ofNMED approval. This additional work will be included in the 

next formal Change Order to the Contract. 

CP#03 (Rev 1): DELETE TYPE 9 LIGHT FIXTURES FOR YARD LIGHTING 

A. SCOPE AND JUSTIFICATION: The Engineer suggested to the Owner to delete the high level of yard 

lighting and provide minimal task lighting. This concept was accepted by Bill Morris and Cleatus Richards on 

December 9, 2008 construction meeting. The scope of work for the deleted yard lighting system is shown on 

the attached Sheet E30-l 01. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal is for a credit of -$34,007.74 for deletion of 

10 light poles and support systems shown on drawing Sheet E30-1 01 (attached). No additional contract time is 

requested by the Contractor. We find the labor and material costs reasonable for the scope of work. 

/ C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 

The Engineer is requesting pre-approval of this additional work from the Owner and NMED. Please 

acknowledge your pre-approval by replying to this request. This additional work will be added by Change 

Order to the Contract Documents after receipt ofNMED approval. This additional work will be included in the 

next formal Change Order to the Contract. 

CP#04 (Rev 2): POST BID OWNER CLARIFICATIONS TO BID DOCUMENTS 

A. SCOPE AND JUSTIFICATION: This Change Proposal is to address the changes and clarifications to the 

Project Contract Documents for electrical work identified in the Engineer's letter of October 20, 2008. The 

i terns included in CP#04 are listed below: 

1. Item A. Project Manual, 1. Section 16130- Conduit 

a. Make the following changes to the Conduit Schedule: 

1) Conduits 30P302la and 30P3022a: Change from #8 to #1 0. A credit for this change is requested. 

2) Conduit 31L3001: Change conductors fi·om 3#8, #10 G to 2#8, #10 G. A credit for this change is 

requested. 
3) Conduit 31L3002: Change conductors from 3#8, #10 G to 2#8, #10 G. A credit for this change is 

requested. 
4) Conduit 31P3105: Change conduit from 3/4 inch to 1 inch and conductors from 3#10, #12 ground to 3#4, 

#8 ground. 
1 Conduit 31P31 05a: Change conduit from 1 inch to 2 inch and conductors from 3#6 with #8 ground to 

1 3#3/0, 1 #0, and #4 ground. 

2. Item B. Drawings, 4. SheetE31-102 
2 



I C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 

"'he Engineer is requesting pre-approval of this change to the scope of work from the Owner and NMED. 

"ease acknowledge your pre-approval by replying to this request. This additional work will be added by 

Change Order to the Contract Documents after receipt ofNMED approval. This additional work will be 

included in the next formal Change Order to the Contract. 

CP#06: ADD VALVES ON MIX TANK DRAIN LINES 

A SCOPE AND JUSTIFICATION: The Belt Filter Press and Gravity Belt Thickener have two mix tanks with 

a drain line from each mix tanks. The two drains are connected together and have a single shut off valve. The 

belt press manufacturer recommended to the Engineer to change the piping so that each drain pipe has a 

dedicated shut off valve as described in the January 5, 2009 email (copy attached). The valves will be located 

as shown on the attached drawing (CP#06 Drawings). We concurred with the manufacturer's recommendation 

and requested a price proposal from Tatsch Construction. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16,2009 is for a total of 

$1,018.67. We have reviewed the price proposal and find the proposal reasonable for the scope of work. No 

additional contract time is requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 

The Engineer is requesting pre-approval of this additional work from the Owner and NMED. Please 

acknowledge your pre-approval by replying to this request. This additional work will be added by Change 

Order to the Contract Documents after receipt ofNMED approval. This additional work will be included in the 

next formal Change Order to the Contract. 

SUMMARY: 
Please acknowledge pre-approval as requested above by replying to the email. Please call me if you have any 

questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 

------------·-.. ·--·-

No virus found in this incoming message. 
Checked by AVG- http://www.avg.com 

Version: 8.0.176/ Virus Database: 270.10.1211908- Release Date: 1121/2009 9:15PM 
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Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 

16-January-2009 

To: Angel Campos 
Molzen-Corbin & Associates 

2701 Miles Road, S.E. 
Albuquerque, NM 87106 

Re: Change Proposal No. 01 (rev. 2} 
Phase lA- Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: A. Campos Letter dated 20 October 2008 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www. tatschconstruclion,com 

Description: Village of Ruidoso Owners Comments After Bid Opening R Add Pipe Bollards 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 
Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: Bogan Brothers Painting Company, Inc. 

1.359 M 
0.130 M 

13.586 c 
1.359 M 

Fee 

Fee on Subcontracts 

$6.00 
$25.00 

$0.0873 
$0.7850 

Subtotal 

Subtotal 

Subtotal 

Subtotal 

1,049.00 

8.15 
3.25 
1.19 
1.07 

1,062.66 

159.40 

130.00 

130.00 

6.50 

Total This Change Pr·oposal 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

1,222.06 

136.50 

$1,358.56 

This proposal is offered for written acceptance by the Owner no later than 23 January 2009 and is thereafter withdrawn. 

Submitted by: --Richard A. -Rogers, Vice President 



Tatsch Cons·,..--uction, Inc. 

Description Amount Cuts/Adds 
Labor 298 

Material 747 
Subcontract 

Equipment 4 
Other 

1,049 

Partial Total 

NetAmourit 
298 
747 

4 

Standard Es •• mate Report 
Ruidoso 1A ~ Change Order 

Partial Totals 

Totals 

1,049 

1,049 

Hours 
9.074 hrs 

0.046 hrs 

Rate Cost Basis Cost per Unit 

Page 3A 
12116/2008 10:08 AM 

Percent of Total 
28.41% 
71.19% 

0.35% 
0.02% 
100.00 



Subject : 
Date 
Linked to: 
From 
To 

Miguel, 

Ruidoso WWTP 
Tue, 30 Dec 2008 15:43:00 -0700 
Phil Chynoweth 
"Joe Garcia" <boganbrothers@gwestoffice.net> 
Miguel Chandler <miguel@tatschconstruction.com> 

The price for painting the two bollards at the Ruidoso WWTP Project: $65.00 each 

Thanks, 

Joe Garcia 
Bogan Brothers Painting Co., Inc. 
700 Rankin Rd. N.E. 
Albuquerque, New Mexico 87197 
(505) 898-8000 
(505) 898-1289 

about: blank 

Page I of I 

12/31/2008 
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Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 

16-January-2009 

To: Angel Campos 

Molzen-Corbin & Associates 

2701 Miles Road, S.E. 

Albuquerque, NM 87106 

Re: Change Proposal No. 02 (rev. 2) 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 fax: 575-538-2552 

www.tatschconstrucfion.com 

Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: A. Campos e-mail dated 30 October 20_08 

Description: SheetW31-305 Keyed Note 7 changed to "Ball Check Valve (HDL type), flanged end" on sludge lines 

(5 places). 

Excludes: 

General Work: Keenan Supply- Check Valves 

JCH- Ball Valves 

Bond Premium 
Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: None 

-5 Ea 415.733 -2,078.67 

5 Ea 670.00 3,350.00 

1.475 M $6.00 8.85 

0.000 M $25.00 0.00 

14.750 c $0.0873 1.29 

1.475 M $0.7850 1.16 

Subtotal 1,282.64 

Fee 192.40 

Subtotal 

0.00 

Subtotal 0. 00 

Fee on Subcontracts 0.00 

Subtotal 

Total This Change Proposal 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

1,475.04 

0.00 

$1,475.04 

This proposal is offered for written acceptance by the Owner no later than 23 January 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 
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** QUOTATION ** 

Quote #: 83760472 076 KEENAN SUPPLY DIV OF HA.TOCA 
4043 HIGHWAY 90 S.W. 
POBOX 1576 
SILVER CITY NM 8806H576 
575-388-1586 Fax 575-388-3906 

Quote To: 
TATSCH CONSTRUCTION 
208 HIGHWAY 180 WEST 
SILVER CITY NM 88061-5125 

Quoted for 
RICHARD ROGERS 

Writer 
Bob Detterick 

Quote Date Expr Date 
08/29/08 10/04/08 

Salesperson 
PC076 HOUSE 

Product Description 

Printed: 07:17:43 29 AUG 2008 
Page # : ~ of l 

Ship To: 
TATSCH CONSTRUCTION 
208 HIGHWAY 180 WEST 
SILVER CITY, NM 88061-5125 

575-538-3704 

Ship Via 
CC PPD & CHG 

customer PO# 

Freight Allowed 
No 

Customer Release 

Quote Qty 
Sea MATCO 120WC 4 l'LG CHECK VALVE W/ 

OUTSIDE LEVER & WEIGHT 

Net Pro 
4l5.733ea 

Ext Pre 
2078.67 

SUBTOTAL 

Quote Total 
TAXES NOT INCLUDED 

2078.67 

2078.67 

Pricea ~ubject to ohan9a without not~Q~. o~~~~~ to~ ~pecia~ ma~erial acceptea with the d1ae1nc~ uflde~e~aoding ~hat ~»ey a~e ~ot 

aubjac& to cnnccll~tign. No~ ~~e~oneible for tlelaya by reason of ecrikce, ~ccidcnca or caUUQD baycnd our con~rol. we do non aHGUm~ 

raapomt;i.b;i.l:i.ty t¢;: qu.(H'\.t..uiee or ctaacriptiona, Pricca oont.aiMI-1 in tfl.h C<jUOtt.tton ~te i$®je¢t. t.O l):l:i¢~ .in t::l:lll;lct t~.c time or: 

~hipment. ~~io~e a~e a~ao eubjec~ to typog~nphic~~ ~nd cl~~i¢41 erto~o. Items quot~d artd q~titi~P li~ted a~~ o~ iP~¢tpr~ta~ion 

of TAAtl:+i<'~l Jlf!eded Md should be checked a!iJi:!.intn;. t»e ~lt.t'lt> .aod apeol.t!icat.ione. Ateer e1cp1ra~ion of ehia 4\IOtatiol'l, w~ ~eeerv~ the 

~~Qht t¢ review o~ prices befor0 ncccpc~nce ot uny ¢tde~il. We ~ha~ you for chia opparcunity of quoting. 



JCH 
JAMES, COOKE & HOBSON, INC. 

4709 Ripley Drive El Paso, TX 79922 

Phone: 915-581-5458 Fax: 915-581-9242 

E-mail: mas@jchincom.com 

To: TATSCH CONSTRUCTION 

Attn: RICHARD ROGERS 

Quotation #: 08-098A 
Job Name: Ruidoso WWTP 
Location: Ruidoso, NM 
Quotation By: Mark Snyder 

Unless otherwise stated: Prices are firm for 30 days from bid date, payment terms are NET 30 

DAYS from shipment. Prices are based on no Retainage being held by Contractor. Interest shall 

accme at 1.5% per month on past due amounts per month. Freight terms are FOB Job Site, 

freight allowed. Any taxes are additional. Items included are only those listed below. Please 

review carefully. 

QTY DESCRIPTION TOTAL 

Lot of Submersible Check Valves 

4" HDL Submersible Ball Check Valves $670 l$3,350.001 

Notes: 

1. Delivery is in 56 days. 
2. Freight is included. 

Page 1 of 1 



Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

licenses: NM 15206, AZ 074121 & 074122 

21-January-2009 

To: Angel Campos 
Mo!zen-Corbin & Associates 

2701 Miles Road, S.E. 
Albuquerque, NM 87106 

Re: Change Proposal No. 03 (rev. 1) 
Phase lA - Sludge Handling and Ultraviolet Disinfection Facilities 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www.tatschconstruction.com 

RFP: Hard copy of email dated 04 December 2008 originated by Eric Sorenson - presented 

by A. Campos during December 09 monthly meeting, 

Description: Ruidoso WWTP Lighting ChanQes - Deletion of Type 9 Fixtures 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 
Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: U.S. Electrical Corporation 

-34.008 M 
-32.924 M 

-340.077 c 
-34.008 M 

Fee 

Fee on Subcontracts 

$6.00 
$25.00 

$0.0873 
$0.7850 
Subtotal 

Subtotal 

Subtotal 

Subtotal 

0.00 

-204.05 
-823.10 
-29.69 
-26.70 

-1,083.54 

0.00 

-32,924.20 

-32,924.20 

0.00 

Total This Change Proposal 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

-1,083.54 

-32,924.20 

-$34,007.74 

This proposal is offered for written acceptance by the Owner no later than 23 January 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



Us
.··~ 

. -~ 
ELECTRICAL 
CORPORATION 

30 I California St. SE 

Albuquerque, NM 87108 

505-260-1000 

505-260-1 00 I fax 

Tatsch Construction, Inc. 

208 Highway 180 West 

Silver City, NM 88061 

Attention: Miguel Chandler 

Reference: Phase lA- Sludge Handling and UV Disinfection Facilities 

Subject: Proposed Change Order- Deletion of Type 9 Fixtures 

USEC is pleased to provide a deductive cost for the above referenced RFP for the sum of: 

USEC is including the following: 

I. See attached sheets for details. 

2. Proposal is based on standard working hours. 

USEC is excluding the following: 

I. NM Gross receipts tax 

2. Bond 

3. Proposal is valid for 30 days. 

Should you have any questions concerning this proposal, please do not hesitate to call at 

505-260-1000. 

Sincerely, 

U.S. Electrical Corporation 

James J. Garcia 

cc: job file 

September 24, 2008 

$ 32,924.20 



US·~ ...• ··~ 
ELECTRICAL 
CORPORATION 

PROPOSED CHANGE/DIRECTED CHANGE ORDER 

SUMMARY SHEET 

FIRM NAME: US ELECTRICAL 

DATE: 9/24/2008 

INDIVIDUAL SUBCONTRACTOR SUMMARY 

TOTAL DIRECT LABOR: $ 7,619.57 TOTAL MATERIAL: 

LABOR BURDEN: 53% $ 4,038.37 TOTAL LABOR: 

GRAND TOTAL 

PRIME CONTRACTOR SUMMARY 

TOTAL DIRECT LABOR: _,$'-----

LABOR BURDEN:_% ..::$ ___ _ 

TOTAL LABOR: $ TOTAL MATERIAL: 

PCO --------

$ 21,266.26 

$ 11,657.94 

$ 32,924.20 

$ 

TOTAL OF PRIME CONTRACTOR LABOR AND MATERIAL: ..::$ _______ _ 

TOTAL OF ALL SUBCONTRACT(S) LABOR AND MATERIAL: ..::$ _______ _ 

GRAND TOTAL OF ALL LABOR AND MATERIAL: _,$'---------

PRIME CONTRACTOR OVERHEAD: % $ 

PRIME CONTRACTOR PROFIT: % $ 

PRIME CONTRACTOR BOND: % $ 

GRAND TOTAL: $ 

SCHEDULE IMPACT: 

SIGNED: DATE: 



• 

us:~ 
ELECTRICAL 
CORPORATION 

US ELECTRICAL CORPORATION 

301 CALIFORNIA ST. SE 

ALBUQUERQUE. NM 871 08 

9/24/2008 

DESCRIPTION 
DELETION OF TYPE 9 FIXTURES 

1" SCHED 40 PVC 

1" PVC FA 
1" RGS ELBOWS W/CPLG 

1" PVC CAP 

1'' GRND BUSHING 

LIGHTING CONTACTOR 

PHOTO CELL 
TYPE 9 FIXTURE AND POLE 

#8 THHN 

#6 THHN 
5/8" X 10' GRND ROD 

CADWELD 

1/0 BARE 
qX30 TRENCH 

X30 BACKFILUCOMP 

#3 REBAR HOOP 

#5 REBAR 
2'X6' BASE EXCAVATION 

CONCRETE 
BURIAL TAPE 
SONOTUBE 

AS BUILTS 

MATERIAL 

QUAN UNIT 

850 0.26 

21 0.90 

21 14.50 

8 1.24 

21 2.70 

1 396.00 

1 12.60 

10 1520.00 

680 0.36 

2000 0.88 

10 15.40 

10 13.78 

60 1.20 

800 0.70 

800 0.20 

70 2.30 

560 0.20 

10 0.00 

11 125.00 

800 0.08 

10 25.00 

0 0.00 

CONTRACT: ----------------
PCO ____________ __ 

LABOR 

EXTENSION UNIT EXTEI,SION RATE TOTAL 

221.00 0.053 44.63 27.30 1218.26 

18.90 0.120 2.52 27.30 68.80 

304.50 0.400 8.40 27.30 229.32 

9.92 0.120 0.96 27.30 26.21 

56.70 0.200 4.20 27.30 114.66 

396.00 3.000 3.00 27.30 81.90 

12.60 0.800 0.80 27.30 21.84 

15200.00 4.500 45.00 27.30 1228.50 

246.84 0.008 5.44 27.30 148.51 

1754.00 0.009 18.00 27.30 491.40 

154.00 1.200 12.00 27.30 327.60 

137.80 1.000 10.00 27.30 273.00 

72.00 0.050 0.02 27.30 0.55 

560.00 0.060 48.00 27.30 1310.40 

160.00 0.040 32.00 27.30 873.60 

161.00 0.120 8.40 27.30 229.32 

112.00 0.024 13.44 27.30 366.91 

0.00 0.700 7.00 27.30 191.10 

1375.00 0.500 5.50 27.30 150.15 

64.00 0.006 4.80 27.30 131.04 

250.00 0.500 5.00 27.30 136.50 

0.00 0.500 0.00 27.30 0.00 

21266.26 279.105 7619.57 
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Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 

16-January-2009 

To: Angel Campos 
Molzen-Corbin & Associates 
2701 Miles Road, S.E. 
Albuquerque, NM 87106 

Re: Change Proposal No. 04 (rev. 2) 
Phase lA - Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: Document dated 20 October 2008 originated Angel Campos 

Description: Post Bid ~ Owner Clarifications to the Project Contract Documents. 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 

Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: U.S. Electrical Corporation 

0.000 M $6.00 
0.000 M $25.00 
0.000 c $0.0873 
0.000 M $0.7850 

Subtotal 

Fee 

Subtotal 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www.tafschconstruction.com 

0.00 

0.00 
0.00 
0.00 
0.00 
0.00 

0.00 

0.00 

0.00 

Subtotal 0.00 

Fee on Subcontracts 0.00 

Subtotal 0.00 

Total This Change Proposal $0.00 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

This proposal is offered for written acceptance by the Owner no later than 23 January 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Ucenses: NM 15206, AZ 074121 & 074122 

16-January-2009 

To: Angel Campos 
Molzen-Corbin & Associates 
2701 Miles Road, S.E. 
Albuquerque, NM 87106 

Re: Change Proposal No. 05 (rev. 1) 
Phase lA - Sludge Handling and Ultraviolet Disinfection Facilities 

208 Highway I 80 West 
Silver City, NM 8806 I 

Phone: 575-538-3704 Fax: 575-538-2552 

www.tatschconsfruction.com 

RFP: Sub-Contractor Initiated Change Proposal - U.S. Electrical Corp. 

Description: Temporary WAS Pump Electrical Power Feeder Connection. 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 
Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: U.S. Electrical Corporation 

-1.148 M 
-1.111 M 

-11.476 c 
-1.148 M 

Fee 

Fee on Subcontracts 

0.00 

$6.00 -6.89 
$25.00 -27.78 

$0.0873 -!.00 

$0.7850 -0.90 

Subtotal -36.57 

0.00 

Subtotal 

-1,11!.03 

~~--~~ 

Subtotal -1,11!.03 

0.00 

Subtotal 

Total This Change Proposal 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

-36.57 

-1.111.03 

-$1,147.60 

This proposal is offered for written acceptance by the Owner no later than 23 January 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



Phone :505-260-1000 
Fax: 505-260-1001 

U.S. ELECTRICAL CORPORATION 
License #57043 

301 California St. SE 
Albuquerque, NM 87108 

REQUEST FOR INFORMATION 

DATE: 12/16/08 RFI No. 002 
FAX# 505-378-2552 

TO: Tntsch Construction FROM: James Garcia 

ATTN: Miguel Chandler 
PROJECT: 
SUBJECT: 

Phase 1 A - Sludge Handling and UV Disinfection Facilities 
Temporary WAS Pump Electrical Connection 

In order to clarify our understanding of requirements, we request your review and concurrence 
on the following items: 

Reference Drawings: E30-100, KN 4 
Reference Specifications: 

Problem or Item: 

The feed as shown on contract drawings. comes from the Admin. Bldg. We would like 

to suggest we feed from the existing panel in the Screw Drive Bldg .. 

Recommended Action Required: 
USEC suggests to use an existing panel in the Screw Drive Bldg. and install a 

30 amp 3 pole circuit breaker. The existing panel contains a 90 amp main circuit 

breaker and the loads as read by James Doyle are as follows: Phases A. B. and C 

have approx 16 amps each. This reading was taken with 1 unit heater running. (The 

second unit heater is inoperable and the plant personnel stated that they never run 

any heat in that building. Due to heat produced by equipment.) Please check with 

engineer and see if acceptable. See attached proposal for savings. 

Please respond by: 12/21/08 

_This RFI is for Clarification only. 
_15_ This RFI may require a Cost Change and/or Contract Extension 

USEC Project# 118-06 
CC: U .5. Electrical Corp. Jobsite: 



Us .• ~ -·-- -.~ 
ELECTRICAL 
CORPORATION 

301 California St. SE 

Albuquerque, NM 87108 

505-260-1000 

505-260-1001 fax 

Tatsch Construction, Inc. 

208 Highway 1 SO West 

Silver City, NM 88061 

Attention: Miguel Chandler 

Reference: Phase !A- Sludge Handling and UV Disinfection Facilities 

Subject: Proposed Change Order- Relocation of Temp TWAS pump power 

USEC is pleased to provide a deductive cost for the above referenced RFP for the sum of: 

USEC is including the following: 

1. See attached sheets for details. 

2. Proposal is based on standard working hours. 

USEC is excluding the following: 

1. NM Gross receipts tax 

2. Bond 

3. Proposal is valid for 30 days. 

Should you have any questions concerning this proposal, please do not hesitate to call at 

505-260-1000. 

Sincerely, 

U.S. Electrical Corporation 

James J. Garcia 

cc: job file 

December 17, 2008 

$ (I ,111.03) 



us•~ 
ELECTRICAL 
CORPORATION 

PROPOSED CHANGE/DIRECTED CHANGE ORDER 
SUMMARY SHEET 

FIRM NAME: US ELECTRICAL 

DATE: 12/17/2008 

INDIVIDUAL SUBCONTRACTOR SUMMARY 

TOTAL DIRECT LABOR: $ (369.23) TOTAL MATERIAL: 

LABOR BURDEN: 53% $ (195.69) TOTAL LABOR: 

GRAND TOTAL 

PRIME CONTRACTOR SUMMARY 

TOTAL DIRECT LABOR: _,$ ___ _ 

LABOR BURDEN:_% _,$'------

TOTAL LABOR: $ TOTAL MATERIAL: 

PCO --------

$ (546.10) 

$ (564.93) 

$ (1,111.03) 

$ 

TOTAL OF PRIME CONTRACTOR LABOR AND MATERIAL: .:::$ _______ _ 

TOTAL OF ALL SUBCONTRACT(S) LABOR AND MATERIAL: .:::$ _______ _ 

GRAND TOTAL OF ALL LABOR AND MATERIAL: .:::$ _______ _ 

PRIME CONTRACTOR OVERHEAD: % $ 

PRIME CONTRACTOR PROFIT: % $ 

PRIME CONTRACTOR BOND: % $ 

GRAND TOTAL: $ 

SCHEDULE IMPACT: 

SIGNED: DATE: 



Us.· .. ·~ 
. ··~ 

ELECTRICAL 
CORPORATION 

US ELECTRICAL CORPORATION 

301 CALIFORNIA ST. SE 

ALBUQUERQUE, NM 87108 

Subject: Proposed Change Order- Relocation of Temp TWAS pump power 

MATERIAL LABOR 

DESCRIPTION QUAN UNIT EXTENSION UNIT 

1" SCHED 40 PVC (350) 0.26 (91.00) 0.053 

6X30 TRENCH (30) 0.70 (21.00) 0.060 

6X30 BACKFILUCOMP (30) 0.20 (6.00) 0.040 

1" SCHED 40 PVC 100 0.26 26.00 0.053 

6X30TRENCH 100 0.70 70.00 0.060 

6X30 BACKFILUCOMP 100 0.20 20.00 0.040 

CONCRETE (6) 125.00 (750.00) 0.500 

CONCRETE 2 125.00 250.00 0.500 

3 POLE CIRCUIT BREAKER 1 45.90 45.90 0.600 

#10THHN (1400) 0.09 (126.00) 0.006 

#10THHN 400 0.09 36.00 0.006 

AS BUILTS 0 0.00 0.00 0.500 
-546.1 

12117/2008 

CONTRACT: ----------------

EXTENSION RATE TOTAL 

(18.38) 27.30 (501.64) 

(1.80) 27.30 (49.14) 
(1.20) 27.30 (32.76) 

5.25 27.30 143.33 

6.00 27.30 163.80 

4.00 27.30 109.20 

(3.00) 27.30 (81.90) 

1.00 27.30 27.30 

0.60 27.30 16.38 
(8.40) 27.30 (229.32) 

2.40 27.30 65.52 

0.00 27.30 0.00 

-13.525 -369.23 



Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 

16-January-2009 

To: Angel Campos 
Molzen-Corbin & Associates 
2701 Miles Road, S.E. 
Albuquerque, NM 87106 

Re: Change Proposal No. 06 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www.tatschconslruction.com 

Phase lA - Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: Mr. Angel Campos email dated OS January 2009 Subject Ruidoso mix tank drains 

Description: Add one additional valve at each of the drains of the mix drain tanks. This CP is for installing and 
sourcing a total of two new valves. 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 
Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: None 

1.019 M 
0.000 M 

10.187 c 
1.019 M 

Fee 

878.00 

$6.00 6.11 
$25.00 0.00 

$0.0873 0.89 
$0.7850 0.80 
Subtotal 885.80 

132.87 

Subtotal 1,018.67 

0.00 

Subtotal 0.00 

Fee on Subcontracts 0.00 

Subtotal 0.00 

Total This Change Proposal $1,018.67 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

This proposal is offered for written acceptance by the Owner no later than 29 January 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



Tatsch Coh..::..-.~uction, Inc. 

Item 

CP#06 

15031.04 

fig 

15095.04 

bf ,b, 

15100.04 
v 

15110.04 
f 

15190.00 
tag 

Description 

4" Ductile Iron Pipe 
4" Flanged Connection 

4" Ductile Iron Pipe 
1.09 Labor hours 

4" Bolts & Gaskets 
4" Bolt Set (5/8"-11 x 3" Gr.2 zinc pl. bolts w/ nuts) 
4" 150# F.F. Rubber Gasket x 1/8" 

4" Bolts & Gaskets 

4" Valve Installation 
4" Valve (labor only) 

4" Valve Installation 
2.40 Labor hours 

0.533 Equipment hours 

4" Plug Valves 
4" Fig. Plug Valve wfNut & Lever Op. 

4" Plug Valves 

Mechanical Identification 
Valve Tags 

Mechanical Identification 

CP#06 

0.20 Labor hours 

3.69 Labor hours 
0.533 Equipment hours 

Description Amount Cuts/Adds Net Amount 
Labor 132 132 

Material 711 711 
Subcontract 

Equipment 35 35 
Other 

878 
Partial Total 

Standard E:.umate Report 
Ruidoso 1A- Change Order 

Page 1A 
1!16!2009 10:12 AM 

~bb'~ EP71Mliteri31 1

; ,'~H f!'!:l.;titi"~ F: ,,.,::,;OtheF :· .. ~>1 I:.!;;: :::Tofuf: ::(] 

Totals 

878 

878 

TakeoffQty 

2.00 Each 

2.00 Each 
2.00 Each 

2.00 Each 

2.00 Each 

2.00 Each 

Partial Totals 

Hours 
3.689 hrs 

0.533 hrs 

Amount Amount Amount Amount Amount 

39 

39 

18 
5 

23 

86 35 
86 35 

680 

680 

____ _,. 8 

8 8 

132 711 35 

Rate Cost Basis Cost per Unit 

0 

39 
39 

18 
5 

23 

121 

121 

680 

680 

16 
16 

879 

Percent of Total 
15.04% 
81.01% 

4.04% 

100.00 #### 



Angel Campos 

From: 
Sent: 
To: 
Cc: 

Subject: 
Attachments: 

January 5, 2009 

Angel Campos 
Monday, January 05, 2009 3:04 PM 
'Richard A. Rogers'; 'Duick Mike' 
Del Archuleta; 'RandaiiCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com'; 
'williammorris@ruidoso-nm.gov'; 'JohnRamos@ruidoso-nm.gov'; Ken Muller; Chuck Spinello 
FW: Ruidoso- mix tank drains 
AR-BC260 _ 200901 06 _ 070258.pdf 

TO: Richard Rogers, Tatsch Construction 

We concur with Enviroquip's recommendation to add a valve at each of the drain tanks. The piping system already 

includes one valve for each machine. A total of two additional valves will be required as shown on the attached 

drawings. 

Please provide a price proposal for the two additional valves. 

Angel Campos 
Molzen-Corbin 

From: Richard A. Rogers [ ma ilto: richard .a. rogers@tatschconstruction .com] 
Sent: Monday, January 05, 2009 11:51 AM 
To: Angel Campos 
Subject: FWD: Ruidoso- mix tank drains 

Is anything happening with this. I am finalizing my piping layout and need to know if there are any revisions in this area? 

Richard A. Rogers, Vice President Tatsch Construction, Inc. 208 Highway 180 West Silver City, NM 88061 
www.TatschConstruction.com Phone: 575-538-3704 ext.l3 Fax: 575-538-2552 
----------------------- Forwarded Message -----------------------

From: "Duick Mike" <Mike.Duick@glv.com> 
To: "Angel Campos" <ACampos@molzencorbin.com> 
Date: Fri, 19 Dec 2008 09:36:31 -0700 
Subject: Ruidoso- mix tank drains 

Mr. Campos, 

I've been working with Mr. Rogers on the piping arrangements and would like to recommend a change to the mixing 
tanks. Please see the attached drawings. 
Looking at the tank drains, there could be a loss of mixing action. The first tanks are to fill up then flow into a channel at 
the top to the second tank. The flow then goes down a built in channel of the second tanks, fills up the tank from the 
bottom and then go on to the equipment. 
Without a drain valve at the first tanks the flow could go thru the drain and fill up the second tank without very much 
!mixing- basically a short circuit. We recommend a valve at each of the first tank drains. 

Please advise. 

1 



Michael Duick 
Project Manager 
'Enviroquip 
a division of Eimco water Technologies 
Phone: 512.834.6005 
Fax: 512.834.6039 
www.enviroquip.com 
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INCLUDES: 

EXHIBIT 3 

CHANGE PROPOSAL 
NOS. 07, 08, 09 

1) Notice to Proceed Based on Pre-Approvals Received 
From Owner and NMED 

2) NMED Pre-Approval Dated January 28, 2009 

3) Village of Ruidoso Pre-Approval Dated January 26, 
2009 

4) Ruidoso Downs Pre-Approval Dated January 26, 2009 

5) Contractor's Change Proposal No. 07 

6) Contractor's Change Proposal No. 08 

7) Contractor's Change Proposal No. 09 



Angel Campos 

To: 'Richard A. Rogers' 
Cc: RandaiiCamp@ruidoso-nm.gov; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 

'EdensJr, Walter, NMENV'; Del Archuleta; Eric Sorenson 
Subject: Ruidoso WWTP Phase 1A Construction- Proposals 7, 8, 9- Notice to Proceed 
Attachments: CP#08 -Add 6 Inch Conduit for Phase 1 B.pdf; CP#07 - Re-route Line 3 via Drying Bed 6.pdf; 

CP#09- Relocate Main Electrical Service.pdf; 6 inch PVC Casing_ Coordinate DWGS_ 
112508.pdf; AR-BC260 _ 20081 029 _ 082513.pdf 

January 28, 2009 

TO: Richard Rogers, Tatsch Construction 

CC: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Ruidoso WWTP Phase lA Construction 
Change Proposals Nos. 7,8,9 

This is to inform Tatsch Construction that the Village of Ruidoso, City of Ruidoso Downs, and 
the New Mexico Environment Department have pre-approved the referenced change proposals 
summarized in the email dated January 23, 2009 (attached below). By receipt of these pre­
approvals, Tatsch Construction is authorized to proceed.with these change proposals. These 
change proposals will be added by Change Order per the provision of the Contract Documents 
and included in the next formal Change Order to the Contract. 

Please call me, should you have any questions regarding this communication. 

Sincerely, 

Angel Campos 
Molzen-Corbin 

-----Original Message----­
From: Angel Campos 
Sent: Friday, January 23, 2009 1:49 PM 
To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 
'EdensJr, Walter, NMENV' 
Cc: 'Richard A.Rogers'; Del Archuleta; Eric Sorenson 
Subject: Ruidoso WWTP Phase lA Construction - Proposals 7, 8, 9 

January 23, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

1 



RE: Engineer's Review of Change Proposals No. 7, No. 8, No. 9 

CP#07: RE-ROUTE LINE 3 THROUGH DRYING BED NO. 6 

A. SCOPE AND JUSTIFICATION: Line 3 was designed to cross through Drying Bed No. 7. 
However, we were informed by the operators that Bed 7 was filled with wet sludge and the bed 
will not be available for construction until late spring. Therefore, an alternate route as 
selected to install Line 3 across the existing drying beds. Representatives from Ruidoso and 
Ruidoso Downs approved crossing through Drying Bed No. 6 as shown on the attached drawing. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a 
total of $3,399.43. This proposal included material cost of $1,112 (38% without markups) and 
the remainder is for equipment and labor costs. Based on our review, we find the price 
proposal reasonable for the scope of work. No additional contract time is requested by the 
Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge 
your pre-approval by replying to this request. This additional work will be added by Change 
Order to the Contract Documents after receipt of NMED approval. This additional work will be 
included in the next formal Change Order to the Contract. 

CP#08: ADD 6" PVC CASING FOR FUTURE PHASE 1B CHEMICAL PIPING 

1 A. SCOPE AND JUSTIFICATION: The future Phase 1B work includes the installation of chemical 
\; piping along the north side of the Phase 1A Sludge Handling Building Facilities. If the 

chemical piping is installed with the Phase 1B improvements, the constructed facilities in 
Phase 1A would be removed and replaced for the installation of the chemical piping lines. 
Therefore, it was recommended by the Engineer to install a 6" PVC casing in Phase 1A 
construction project (see attached drawing) to facilitate the installation of the future 
Phase 18 chemical piping line. This recommendation was approved by representatives from 
Ruidoso and Ruidoso Downs. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a 
total of $7,005.40. The Work includes 254 feet of 6" PVC casing and other materials as noted 
on the Contractor's proposal. The cost per linear foot without markups is approximately 
$23.77 per foot. Based on our review, we find the price proposal reasonable for the scope of 
work. No additional contract time is requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge 
your pre-approval by replying to this request. This additional work will be added by Change 
Order to the Contract Documents after receipt of NMED approval. This additional work will be 
included in the next formal Change Order to the Contract. 

CP#09: RELOATE MAIN ELECTRICAL POWER SERVICE PER DRAWINGS E30-100A, E30-100R1, E30-101R1 

A. SCOPE AND JUSTIFICATION: The main electrical power service location shown on the Phase 
1A design drawing conflicts with future Phase 18 improvements. The Engineer recommended to 
relocate the main electrical power service to accommodate the Phase 18 improvements. This 
recommendation was approved by representatives from Ruidoso and Ruidoso Downs. 

2 



From: Angel Campos 
Sent: Friday, January 23, 2009 1:49 PM 
To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 
'EdensJr, Walter, NMENV' 
Cc: 'Richard A.Rogers'; Del Archuleta; Eric Sorenson 
Subject: Ruidoso WWTP Phase 1A Construction - Proposals 7, 8, 9 

January 23, 2009 

TD: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Revie~< of Change Proposals No.7, No.8, No.9 

CP#07: RE-ROUTE LINE 3 THROUGH DRYING BED NO. 6 

A. SCOPE AND JUSTIFICATION: Line 3 was designed to cross through Drying Bed No. 7. 
However, we were informed by the operators that Bed 7 was filled ~<ith wet sludge and the bed 
will not be available for construction until late spring. Therefore, an alternate route as 
selected to install Line 3 across the existing drying beds. 
Representatives from Ruidoso and Ruidoso Downs approved crossing through Drying Bed No. 6 as 
shown on the attached drawing. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a 
total of $3,399.43. This proposal included material cost of $1,112 (38% without markups) and 
the remainder is for equipment and labor costs. Based on our review, we find the price 
proposal reasonable for the scope of work. No additional contract time is requested by the 
Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 
The Engineer is requesting pre-approval of this additional work from the Owner and NMED. 
Please acknowledge your pre-approval by replying to this request. This additional work will 
be added by Change Order to the Contract Documents after receipt of NMED approval. This 
additional work will be included in the next formal Change Order to the Contract. 

CP#08: ADD 6" PVC CASING FOR FUTURE PHASE 1B CHEMICAL PIPING 

A. SCOPE AND JUSTIFICATION: The future Phase 1B work includes the installation of chemical 
piping along the north side of the Phase 1A Sludge Handling Building Facilities. If the 
chemical piping is installed with the Phase 1B improvements, the constructed facilities in 
Phase 1A would be removed and replaced for the installation of the chemical piping lines. 
Therefore, it was recommended by the Engineer to install a 6" PVC casing in Phase 1A 
construction project (see attached 
drawing) to facilitate the installation of the future Phase 1B chemical piping line. This 
recommendation was approved by representatives from Ruidoso and Ruidoso Downs. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a 
total of $7,005.40. The Work includes 254 feet of 6" 

' PVC Casing and other materials as noted on the Contractor's proposal. 

2 



The cost per linear foot without markups is approximately $23.77 per 
review, we find the price proposal reasonable for the scope of work. 
time is requested by the Contractor. 

foot. Based on our 
No additional contract 

'C, REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 
The Engineer is requesting pre-approval of this additional work from the Owner and 
Please acknowledge your pre-approval by replying to this request. This additional 
be added by Change Order to the Contract Documents after receipt of NMED approval. 
additional work will be included in the next formal Change Order to the Contract. 

NMED. 
work will 
This 

CP#09: RELOATE MAIN ELECTRICAL POWER SERVICE PER DRAWINGS E30-100A, E30-100R1, E30-101R1 

A. SCOPE AND JUSTIFICATION: The main electrical power service location shown on the Phase 
1A design drawing conflicts with future Phase lB improvements. The Engineer recommended to 
relocate the main electrical power service to accommodate the Phase 1B improvements. This 
recommendation was approved by representatives from Ruidoso and Ruidoso Downs. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a 
credit of -$1,606.92. We reviewed the proposal and we find the price proposal reasonable for 
the scope of work. No additional contract time is requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 
The Engineer is requesting pre-approval of this additional work from the Owner and NMED. 
Please acknowledge your pre-approval by replying to this request. This additional work will 
be added by Change Order to the Contract Documents after receipt of NMED approval. This 
additional work will be included in the next formal Change Order to the Contract. 

'SUMMARY: 
CP#07 $3,399.43 
CP#08 $7,005.40 
CP#09 -$1,606.92 (credit) 
Net Increase $8,797.91 

Please acknowledge pre-approval as requested above by replying to the email. Please call me 
if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 

This inbound email has been scanned by the MessageLabs Email Security System. 

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the 
intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review, use, disclosure or distribution is prohibited unless specifically 
provided under the New Mexico Inspection of Public Records Act. If you are not the intended 
recipient, please contact the sender and destroy all copies of this message. -- This email 
has been scanned by the Sybari - Antigen Email System. 
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Ruidoso/Ruidoso Downs JUB WWTP 
Phase lA- Construction Project 

Summary of Change Order Proposals 

Change 
Proposal 

Number Description 

01 Add Pipe Bollards at Sludge Loading Truck Area 
02 Ball Check Valves on Sludge Service Applications 
03 Delete Type 9 Light Fixtures for Yard Lighting 
04 Post Bid Owner Clarifications to Bid Documents 
05 Temp WAS Pump Feed 
06 Add Valves on Mix Tank Drain Lines 
07 Re-Route Line 3 Through Drying Bed No.6 
08 Add 6" PVC Casing for Future Phase 1B Chemical Piping 
09 

10 

11 

12 

13 
14 

15 

Relocate Main Electrical Power Service 
Drying Bed Drain Line Change for Phase 1B 

Subtotal Change Proposals 

Pre-Approved by Pre-Approved by Pre-Approved 
Amount Ruidoso Downs Village of Ruidoso Qy_NMED 

$1,358.56 yes ~ yes 
$i,475.04 yes ~ yes 

-$34,007.7 4 yes ~ yes 
$0.00 yes ~ yes 

-$1,447.00 yes ~ yes 
$i,018.67 yes ~ yes 
$3,399.43 Under Review by Engineer ~-
$7,005.40 Under Review by Engineer ~ 

-$1,606.92 Under Review by Engineer ~ Not received from Contractor 

I /z_0/eCJ 
-$22,804.56 

~¥ 



Angel Campos 

From: 
Sent: 
To: 
Subject: 

Angel: 

City of Ruidoso Downs Public Works Department [cordpwd@zianet.com] 
Monday, January 26,2009 8:19AM 
Angel Campos 
Re: Ruidoso WWTP Phase 1A Construction- Proposals 7, 8, 9 

I have reviewed Change Proposals #7, #8 and #9 as detailed below and attached hereto and 
hereby acknowledge my pre-approval of same, the net increase being$+ 8,797.91 for a 
cumulative effect of a contract price reduction of $ -22,376.23. Please advise if you need 
further action on my part on these change proposals. 
Cleatus Richards 
----- Original Message -----
From: "Angel Campos" <ACampos@molzencorbin. com> 
To: <RandallCamp@ruidoso-nm.gov>; <cordpwd@zianet.com>; <williammorris@ruidoso-nm.gov>; 
"' EdensJr, Walter, NMENV"' 
<Sandy.Edens@state.nm.us> 
Cc: "'Richard A.Rogers'" <richard.a.rogers@tatschconstruction.com>; "Del Archuleta" 
<DArchuleta@molzencorbin.com>; "Eric Sorenson" 
<ESorenson@molzencorbin.com> 
Sent: Friday, January 23, 2009 1:49 PM 
Subject: Ruidoso WWTP Phase 1A Construction - Proposals 7, 8, 9 

January 23, 2009 

- TO: 

RE: 

Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

Engineer's Review of Change Proposals No. 7, No. 8, No. 9 

CP#07: RE-ROUTE LINE 3 THROUGH DRYING BED NO. 6 

A. SCOPE AND JUSTIFICATION: Line 3 was designed to cross through Drying Bed No. 7. 
However, we were informed by the operators that Bed 7 was filled with wet sludge and the bed 
will not be available for construction until late spring. Therefore, an alternate route as 
selected to install Line 3 across the existing drying beds. Representatives from Ruidoso and 
Ruidoso Downs approved crossing through Drying Bed No. 6 as shown on the attached drawing. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 
2009 is for a total of $3,399.43. This proposal included material cost of 
$1,112 (38% without markups) and the remainder is for equipment and labor costs. Based on 
our review, we find the price proposal reasonable for the scope of work. No additional 
contract time is requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 
,The Engineer is requesting pre-approval of this additional work from the Owner and 
Please acknowledge your pre-approval by replying to this request. This additional 
be added by Change Order to the Contract Documents after receipt of NMED approval. 
additional work will be included in the next formal Change Order to the Contract. 

1 

NMED. 
work will 

This 



CP#08: ADD 6" PVC CASING FOR FUTURE PHASE 1B CHEMICAL PIPING 

A. SCOPE AND JUSTIFICATION: The future Phase 1B work includes the installation of chemical 
piping along the north side of the Phase 1A Sludge Handling Building Facilities. If the 
chemical piping is installed with the Phase 1B improvements, the constructed facilities in 
Phase 1A would be removed and replaced for the installation of the chemical piping lines. 
Therefore, it was recommended by the Engineer to install a 6" PVC casing in Phase 1A 
construction project (see attached drawing) to facilitate the installation of the future 
Phase 1B chemical piping line. This recommendation was approved by representatives from 
Ruidoso and Ruidoso Downs. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 
2009 is for a total of $7,00S.40. The Work includes 2S4 feet of 6" PVC Casing and other 
materials as noted on the Contractor's proposal. The cost per linear foot without markups is 
approximately $23.77 per foot. Based on our review, we find the price proposal reasonable 
for the scope of work. No additional contract time is requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 
The Engineer is requesting pre-approval of this additional work from the Owner and NMED. 
Please acknowledge your pre-approval by replying to this request. This additional work will 
be added by Change Order to the Contract Documents after receipt of NMED approval. This 
additional work will be included in the next formal Change Order to the Contract. 

CP#09: RELOATE MAIN ELECTRICAL POWER SERVICE PER DRAWINGS E30-100A, E30-100R1, E30-101R1 

A. SCOPE AND JUSTIFICATION: The main electrical power service location shown on the Phase 
;1A design drawing conflicts with future Phase 1B improvements. The Engineer recommended to 
relocate the main electrical power service to accommodate the Phase 1B improvements. This 
recommendation was approved by representatives from Ruidoso and Ruidoso Downs. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 
2009 is for a credit of -$1,606.92. We reviewed the proposal and we find the price proposal 
reasonable for the scope of work. No additional contract time is requested by the 
Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 
The Engineer is requesting pre-approval of this additional work from the Owner and NMED. 
Please acknowledge your pre-approval by replying to this request. This additional work will 
be added by Change Order to the Contract Documents after receipt of NMED approval. This 
additional work will be included in the next formal Change Order to the Contract. 

SUMMARY: 
CP#07 $3,399.43 
CP#08 $7,005.40 
CP#09 -$1,606.92 (credit) 
Net Increase $8,797.91 

Please acknowledge pre-approval as requested above by replying to the email. 
Please call me if you have any questions regarding this communication. 

2 



Angel Campos 
Molzen-Corbin & Associates 

No virus found in this incoming message. 
Checked by AVG - http://www.avg.com 
Version: 8.0.176 I Virus Database: 270.10.12/1911 - Release Date: 1/23/2009 
7:28 AM 
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Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

licenses: NM 15206, Al 074121 & 074122 

16-January-2009 

To: Angel Campos 
Molzen-Corbin & Associates 
270 I Miles Road, S.E. 
Albuquerque, NM 87106 

Re: Change Proposal No. 07 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www.fatschconslruclion.com 

Phase lA- Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: Mr. Angel Campos email dated 28 October 2008 Subject Line3 Re-Route thru Bed No. 6 

Description: Re-route line 3 through drying bed no. 6 due to use of drying bed no. 7 during phase 1A construction. 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 
Subcontract Bond Premium 

Builders Risk Insurance 
Owner-Contractor Protective Insurance 

Subcontracts: None 

2,930.00 

3.399 M $6.00 20.39 
0.000 M $25.00 0.00 

33.994 c $0.0873 2.97 
3.399 M $0.7850 2.67 

Subtotal 2,956.03 

Fee 443.40 

Subtotal 

0.00 

Subtotal 0.00 

Fee on Subcontracts 0.00 

Subtotal 

Total This Change Proposal 

Additional contract time in the amount of zero {0) calendar days will be required for this work. 

3,399.43 

0.00 

$3,399.43 

This proposal is offered for written acceptance by the Owner no later than 29 January 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



Tatsch Con 

Item 

CP#07 

2750.00 
bh 

2751.00 
dp 
hand 
1515 
wt 

15031.06 

1m 
4m 
bel 
lfea 
left 
mj 
mjgm 
poly 

tion, Inc. 

Description 

Excavate Utility Trenches 
1/4cy Backhoe 

Excavate Utility Trenches 
4.554 Labor hours 
2.13 Equipment hours 

Backfill Utility Trenches 
Diesel Plate Compactor 
Hand Bedding 
2cy Loader 
Water Truck 

Backfill Utility Trenches 
16.06 Labor hours 

12.713 Equipment hours 

6" Ductile Iron Pipe 
3816 6" Bell 'Tyton' Pipe x 18' 0" 

6" MJ x MJ 11.25 Bend 
6" MJ x MJ 45 Bend 
6" Bell End Connection 
6" Pipe lnstal'n {!nft) 
6" Stock Pipe lnstal'n 
6" M.J. End Connection 
6" Megalug Retainer Gland 
6" Polyethylene Wrap 

6" Ductile Iron Pipe 

CP#07 

20.58 Labor hours 
1.11 Equipment hours 

41.19 Labor hours 
15.95 Equipment hours 

Description Amount Cuts/Adds Net Amount 
Labor 1,365 1,365 

Material 1 '112 1 '112 
Subcontract 

Equipment 453 453 
Other 

2,930 

Partial Total 

Standard E> lte Report 
Ruidoso 1A- Change Order 

Page 1A 
1!16!2UV9 10:21 AM 

:::: n.:.'36l5f::: ::WI lij!:!!i'Mat'elrklli ·; ::.·'1 1 .. -·EQI)ii:)ffie·nt: I I :, ,_·0ther ···.;I 1· :~ ,ftOtal ::I 

Totals 

2,930 

2,930 

Takeoff Qty 

31.88 CuYd 

30.00 CuYd 
1.88 CuYd 

30.00 CuYd 
30.00 CuYd 

45.00 LnFt 
~1.00 Each 
4.00 Each 
3.00 Each 
3.00 LnFt 

45.00 LnFt 
6.00 Each 
6.00 Each 

48.00 left 

Partial Totals 

Hours 
41.189hrs 

15.946 hrs 

Amount 

218 

218 

246 
110 
44 
13 

413 

70 
107 
279 
203 

32 
43 

734 

1,365 

Rate 

Amount 

648 
(87) 
350 

181 
19 

1,112 

1.112 

Amount 

118 

118 

178 
21 
45 
17 

261 

7 
67 

74 

453 

Amount 

0 

Cost Basis Cost per Unit 

Amount 

336 

336 

424 
131 

88 
30 

674 

648 
(87) 
350 

70 
114 
346 
203 
213 

62 

1,920 

2,930 

Percent of Total 
46.59% 
37.96% 

15.44% 

100,00 #### 
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Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

licenses: NM 15206, AZ 074121 & 074122 

16-January-2009 

To: Angel Campos 
Molzen-Corbin & Associates 
270 I Miles Road, S.E. 
Albuquerque, NM 87106 

Re: Change Proposal No. 08 
Phase 1A- Sludge Handling and Ultraviolet Disinfection Facilities 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575~538-3704 Fax: 575-538-2552 

www.tatschconstrucfion.com 

RFP: Mr. Angel Campos email dated 17 November 2008 Subject 6" Casing for Future Phase 
Description: Addition of 6" PVC Casing for Future Phase 18 Chemical Piping as shown on Dwgs. W30-101 and 

W31·1 02 Marked Up. 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 
Subcontract Bond Premium 
Builders Risk Insurance 
Owner-Contractor Protective Insurance 

Subcontracts: None 

7.005 M $6.00 
0.000 M $25.00 

70.054 c $0.0873 
7.005 M $0.7850 

Subtotal 

Fee 

Subtotal 

Subtotal 

Fee on Subcontracts 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

6,038.00 

42.03 
0.00 
6.12 
5.50 

6,091.65 

913.75 
-----
7,005.40 

0.00 

0.00 

$7,005.40 

This proposal is offered for written acceptance by the Owner no later than 29 January 2009 and is thereafter withdrawn. 

--~· ~-=-- ---;-;c--Submitted by: Richard A Rogers, Vice President 



Tatsch Con 

Item 

CP#OB 

2750.00 
bh 

2751.00 
dp 
hand 
1515 
wt 

16115.06 

9sp 
lftg 
lnft 

16129.00 

tion, Inc. 

Description 

Excavate Utility Trenches 
1/4cy Backhoe 
Excavate Utility Trenches 

11.62 Labor hours 
6.455 Equipment hours 

Backfill Utility Trenches 
Diesel Plate Compactor 
Hand Bedding 
2cy Loader 
Water Truck 

Backfill Utility Trenches 
43.86 Labor hours 
34.880 Equipment hours 

6" PVC Conduit 
40 6" Schedule 40 PVC Conduit 

6" 90 Sweep (SxSpig) Sch. 40 PVC 
6" PVC Fitting Installation 
6" PVC Conduit Installation 

6" PVC Conduit 
24.13 Labor hours 

Pull Strings 
0125 1/8" Nylon Rope 

Pull Strings 

CP#OB 

3.39 Labor hours 

82.992 Labor hours 
41.335 Equipment hours 

Description Amount Cuts/Adds Net Amount 
Labor 2,684 2,684 

Material 2,212 2,212 
Subcontract 

Equipment 1,089 1,089 
Other 53 53 

6.038 
Partial Total 

Standard Es 1te Report 
Ruidoso 1A • Change Order 

Page 1A 
1/1612009 10:25 AM 

~~~.1 ;r.~B~r·~::-{:!ill \;., ::~~~t~~~, I ITeQ'~:riEJ [:'~h~~J r;s:,::-Totai '-. ·- ·.,1 

Totals 

6,038 

6,038 

TakeoffQty 

116.181 CuYd 

106.222 CuYd 
9.96 CuYd 

106.222 CuYd 
106.222 CuYd 

254.00 LnFt 
2.00 Each 
2.00 Each 

254.00 LnFt 

254.00 LnFt 

Partial Totals 

Hours 
82.992 hrs 

41.335 hrs 

Amount 

556 
556 

653 
293 
155 

46 
1,146 

27 
834 
861 

121 
121 

2,684 

Rate 

Amount 

1,920 
203 

--
2,123 

89 
89 

2,212 

Amount 

358 
358 

401 
110 
158 
62 

730 

1,089 

Amount 

2 
51 

53 

53 

Cost Basis Cost per Unit 

Amount 

915 
915 

1,054 
402 
313 
107 

1,876 

1,920 
203 

29 
885 

3,037 

210 
210 

6,038 

Percent of Total 
44.46% 
36.64% 

18.03% 
0.87% 
100,00 #### 
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Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 

16-January-2009 

To: Angel Campos 
Molzen-Corbin & Associates 
2701 Miles Road, S.E. 
Albuquerque, NM 87106 

Re: Change Proposal No. 09 
Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www.tatschconsfrucfion.com 

RFP: Mr. Angel Campos email dated 17 November 2008 Subject- Relocation of Service 

Description: Relocate the main electrical power service as shown on drawings; E30-1 OOA, E30-1 OOR1, E30-1 01 R1. 

Excludes: 

General Work: Tatsch Constmction Inc. 

Bond Premium 

Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: U.S. Electrical Cotporation 

-1.607 M $6.00 
-4.544 M $25.00 

-16.069 c $0.0873 
-1.607 M $0.7850 

Subtotal 

Fee 

Subtotal 

Subtotal 

Fee on Subcontracts 

Subtotal 

2,680.00 

-9.64 
-113.60 

-1.40 
-1.26 

2,554.10 

383.12 

-4,544.14 

-4,544.14 

0.00 

Total This Change Proposal 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

2,937.22 

-4,544.14 

-$1,606.92 

This proposal is offered for written acceptance by the Owner no later than 29 January 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



ra·· .. ·con 

Item 

CPI#J9 

1460.00 

2240.00 

bkex 

2241.00 

1515 
pad 
wt 

2243.00 
slct 

2.244.00 

'1, --- - -

Description 

Grade Staking 
2000 Construction Grade Staking 

Grade Staking 
6.00 Labor hours 

Structural Excavat'n 
1~1/Bcy Track Excavator 

Structural Excavat'n 
9.731 Labor hours 
8.11 Equipment hours 

Structural Backfill 
2cy Loader 
60"w Pad Foot Roller 
Water Truck 

Structural Backfill 
2.65 Labor hours 
2.21 Equipment hours 

Struct. Backfill Material 
Select Fill Material 

Struct. Backfill Material 

Dispose of Struct. Excav. 
1000 Excess Struct. Mat'! Disposal 

Dispose of Struct. Excav. 

CPI#J9 

5.213 Labor hours 
4.344 Equipment hours 

23.592 Labor hours 
14.660 Equipment hours 

Description 

Labor 
Material 

Subcontract 

Amount 
1,071 

156 

CutsiAdds Net Amount 
1,071 

156 

Equipment 1,453 1,453 
Other ____ _ 

2,680 

Partial Total 

Stauua(d E ,1ate ""l'ort 
Ruidoso 1A ,-..:hange Order 

-·~,-~"'"'' 

Page 1A 
1n6/2009 10:45 AM 

I,TJ;7il.lli1~ I h iVIaleriiif'''' I I Egtirotnenf I I i ott.er' ' 'I I ,, ,rota! I 

Totals 

2,680 

2.680 

Takeoff Qty Amount Amount 

1.00 LSum 225 25 

121.64 CuYd 

8.84 cuyd 
8.84 cuyd 
8.84 cuyd 

8.84 CuYd 

121.64 CuYd 

Partial Totals 

Hours 
23.592 hrs 

14.660 hrs 

225 25 

585 

585 

19 
108 

4 

131 

131 

131 

1,071 

Rate 

130 

130 

156 

Cost Basis 

Amount 

1,127 
1,127 

30 
93 

5 

128 

198 
198 

1,453 

Amount 

0 

Cost per Unit 

Amount 

250 

250 

1,712 

1,712 

49 
201 

10 

260 

130 

130 

328 

328 

2,681 

Percent of Total 
39.97% 

5.83% 

54.21% 

100,00 1#1## 
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RUIDOSO - RUIDOSO DOWNS 
REGIONAL WWTP JOINT USE BOARD 

PHASE 1A- SLUDGE HANDLING AND ULTRAVIOLET DISINFECTION FACILillES 

SUBJECT: RELOCATION OF SERVICE, November 2008 

A. REASON FOR CHANGE: 

1. During the design of Phase lA, a new primary service and new plant main 

switchboard, 30PMSB was shown. Knowing that Phase lB would follow closely, it 

was sized for Phase 1A loads and a portion of Phase 1B loads and the switchboard 

was located east of the existing Administration Building, the location being chosen 

as convenient for both purposes. 

2. During the design of Phase 1B, the decision was made to fill the area east of the 

existing Administration Building In order to provide parking and ADA access to the 

office and lab area in the new structure. Therefore, the new service will need to be 

moved. There are also some control conduits which are affected. 

B. DESCRIPTION OF CHANGE 

1. Move the new utility transformer and the switchboard toward the northeast, moving 

associated power conduits to match. This will require some changes to the grading. 

2. Move control conduit runs and associated boxes northward. 

C. ATTACHMENTS 

1. Sheets E30-1DOR1 and E30-101Rl show the equipment and conduits in locations as 

bid and show modifications to remove all affected items from these sheets. A side 

effect of the relocation will be deletion of two in-ground pullboxes, at least one of 

which will be added to the Phase lB design. The lengths of several conduits will 

change, again with some effect on Phase lB. The amount of work performed by 

Otero County Electric Cooperative will be slightly less. 

2. Because there is a match line in the original design, a new sheet, E30-lOOA, was 

created in order to show the relocated equipment and conduits on a single sheet. 

This sheet shows 

a. New contours, requiring additional grading. 

b. New location of the primary riser pole, primary conduit, utility transformer, 

switchboard 30PMSB, and affected power conduits. 

c. New location of control conduits and boxes. 

---------------------------------
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EXHIBIT4 

TIME EXTENSION RELATED TO 
SUBCONTRACTOR'S FAIR 

PRACTICE ACT 



Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 

1 0 October, 2008 

Angel Campos 
Molzen-Corbin & Associates 
2701 Miles Road, SE 
Albuquerque, NM 87106 Fax: 1-505-242-0673 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www .tatschconsfruction .com 

Email: acampos@molzencorbin.com 

Re: Phase 1A- Sludge Handling and Ultraviolet Disinfection Facilities- 2008 
Ruidoso Downs, NM 
Request for Time Extension relating to Subcontractor Fair Practices Act 

Dear Mr. Campos: 

Pursuant to the provisions of the New Mexico Subcontractors Fair Practices Act, Tatsch 
Construction, Inc. has requested, of the Owner, permission to substitute another subcontractor or 
entity to perform the Demolition, Asphalt Paving & Base and Riprap work relating to this project. 
This work was originally to be performed by TRI Fence & Construction, Inc. 

Section 13-4-36 NMSA, paragraph C., provides that "No contractor whose bid is accepted shall 
permit any subcontract to be voluntarily assigned or transferred or allow it to be performed by 
anyone other than the original subcontractor listed in the original bid without the consent of the 
using agency." Thus, without the permission of the Owner, Tatsch Construction, Inc. is constrained 
from subcontracting or self performing any of the work originally proposed to be performed by the 
originally listed subcontractor. 

Unfortunately on this project, the Demolition work is required precedent to any other work and we 
are constrained by statutory requirements from proceeding with this work prior to the Owner 
granting us permission to substitute another entity. 

As such, Tatsch Construction, Inc. does hereby request a time extension, in duration to be 
determined later, equal to the time beginning this date until Tatsch Construction, Inc. receives from 
the Owner permission to substitute. Tatsch Construction, Inc. makes no claim for additional monies in connection with the time required for this administrative action unless resolution of this issue is 
delayed beyond twenty one calendar days due to causes beyond the control of Tatsch 
Construction, Inc. 

Sincerely, 

~~c~ 
Richard A. Rogers 



Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 

9 February, 2009 

Angel Campos 
Mo/zen-Corbin & Associates 
2701 Miles Road, SE 
Albuquerque, NM 87106 Fax: 1-505-242-0673 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www.tatschconsfruction.com 

Email: acampos@molzencorbin.com 

Re: Phase 1A- Sludge Handling and Ultraviolet Disinfection Facilities- 2008 
Ruidoso Downs, NM 
Request for Time Extension -Substitution of Subcontractor 

Dear Mr. Campos: 

By this letter we are reiterating our request for additional contract time, in the amount of seven (7) 
calendar days, on the subject project. 

This request represents the work days lost (13, 14, 15 & 16 October 2008) plus the associated 3-
day weekend due to the administrative procedure prescribed by the New Mexico Subcontractors 
Fair Practices Act relating to the substitution of subcontractor, TRI Fence & Construction, Inc., 
originally listed with the Bid proposal ofTatsch Construction, Inc. 

The time period above was scheduled to be utilized for the Demolition work that Tatsch 
Construction, Inc. had originally proposed to be subcontracted to TRI Fence & Construction, Inc. 
and when TRI Fence & Construction, Inc. failed to undertake this work Tatsch Construction, Inc. 
was prohibited, by statute, from prosecuting this work without the Owner's written permission. 

Tatsch Construction, Inc. makes no claim for addition monetary compensation relating to this lost 
time. 

Sincerely, 

~//£~/---
Richard A. Rogers 



RUJ062-l I .0411 

RUIDOSO-RUIDOSO DOWNS REGIONAL WWTP 
JOINT USE BOARD 

PHASE lA- SLUDGE HANDLING AND 
ULTRA VIOLET DISINFECTION 

FACILITIES- 2008 

CHANGE ORDER NO. 01 

February 11, 2009 

270! Mile~ Rd. Sh 
Alht!qucrquc, NM 87111 

505-242-5700 
Fax 242-06 73 

MOLZEN~CORBIN . ········· ------- -- - -------&A~;socrates 
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CHANGE ORDER 
(Instructions on reverse side) No. 01 

PROJECT: Ruidoso-Ruidoso Downs Regional WWTP- Joint Use Board Phase I A S Judge Hand ling and 
Ultraviolet Disinfection Facilities- 2008 

DATE OF ISSUANCE: February II, 2009 EFFECTIVE DATE: Date Approved by NMED 

OWNER: Village of Ruidoso, Acting Fiscal Agent for the Ruidoso/Ruidoso Joint Use Board (JUB) 

OWNER'S CONTRACT NO.: ----"-0"'--8--"'-00""""1'-------------- -----

CONTRACTOR: Tatsch Construction, Inc. ENGINEER: Molzen-Corbin & Associates 

You are directed to make the following changes in the Contract Documents. 

Description: Change Order includes Contractor's Change Proposals No. I through No. 9 as listed in 
Exhibit I . Summary of Change Order No. I is included in Exhibit I . 

Reason for Change Order: The reason for each change is included with each Change Proposal. Refer to 
the attachments in Exhibit 2 and Exhibit 3. Exhibit 4: Time extension related to Subcontractor's Fair 
Practice Act. 

Attachments (list documents suppor1ing change): Reference Exhibits I , 2, 3, and 4. 

CHANGE TN CONTRACT PRICE: CHANGE IN CONTRACT TIMES: 
Original Contract Price: Original Contract Times: 

Substantial Completion: __ _,_,Jt,_,_m-'-"e__,1_,_3"-2"'-'0""'0""9 ____ _ 
$ 6 794 274.00 Ready for Final Payment: _ __,_J""ulu.v-"-3"-, :::20,_,0'-"9 _____ _ 

(days or dates) 

Net changes ti·om previous Change Orders No. _:_ to No. _-_ Net change from previous Change Orders No. _-_ to No. _-_ 

$ N/A N/A 
(duys) 

Contract Price prior to this Change Order: Contract Times Prior to this Change Order: 
Substantial Completion : June 13 2009 

$ 6 794 274.00 Ready for Final Payment :. _ __,_J""ulu.v-"3"-, ""20,_,0'-"9 _____ _ 
(days or dates) 

Net inGrenso (decrease) of this Change Order: Net increase (dec-rease) of this Change Order: 

$ (22.505.16) 7 
(days) 

Contract Price with all approved Change Orders: Contract Times with all approved Change Orders: 

$ 6 77 1 768.84 

RECOMMENDED: 
MOLZEN-CORBIN & ASSOCIATES 

B)~ 

Date: \::::eJp \ l} Z.. 0tJ9, 

Substantial Completion: June 20 2009 
Ready for Final Payment: July 10.2009 

(days or dates) 

APPRO)?!$: ACCEPTED: 

VIL~~:lzzm~ 
Owner-Agent (Authorized Signature) Contractor (Authorized Signature) 

Date:~/t)~ezCJ ~Date: /1 F~. fJ.tJC!/ 

Date: -=~1-7-J--'--'1 ~~l. ........... o_,_y-__ 
EJ CDC No. I 91 0-8-B (I 990 Edition) lCo-1 
Prepared by the Engineers Joint Contract Documents Commillcc and cudorsed by The Associated General Contractors of America. 



EXHIBIT 1 

SUMMARY OF 
CHANGE ORDER NO. 1 



RUIDOSO-RUIDOSO DOWNS REGIONAL WWTP 

PHASE lA SLUDGE HANDLING AND ULTRAVIOLET DISINFECTION FACILITIES 2008 

CHANGE ORDER NO. 1 

Item/Description 

CHANGES TO CONTRACT PRICE 

CP No. 1 (Rev-2) Add Pipe Bollards at Sludge Loading Truck Area 

CP No. 2 (Rev-2) Ball Check Valves on Sludge Service Applications 

CP No.3 (Rev-1) Delete Type 9 Light Fixtures for Yard Lighting 

CP No.4 (Rev 2) Post Bid Owner Clarifications to Bid Documents 

CP No.5 (Rev-1) Temp WAS Pump Feed 

CP No. 6 Add Valves on Mix Tank Drain Lines 

CP No. 7 Re-Route Line 3 Through Drying Bed No. 6 

CP No. 8 Add 6" PVC Casing for Future Phase 1B Chemical Piping 

CP No. 9 Relocate Main Electrical Power Service 

NET CHANGE TO CONTRACT PRICE 

Original Contract Price (without NMGRT) 

Change Order No. 1 

Net Change (without NMGRT) 

OTHER CHANGES TO CONTRACT TIME 

Related to Subcontractor's Fair Practice Act: Demolition 

Subcontractor Substitute 

ORIGINAL CONTRACT TIME 

Original Substantial Completion 

Original Ready for Final Payment 

CHANGE ORDER NO. 1 CONTRACT TIME 

Change Order No. 1 Time Increase (calendar days) 

Revised Substantial Completion 

Revised Ready for Final Payment 

Amount (w/o Tax) 

$ 1,358.56 

$ 1,475.04 

$ (34,007.74) 

$ 
$ {1,147.60) 

$ 1,018.67 

$ 3,399.43 

$ 7,005.40 

~ {1,606.92) 

$ {22,505.16) 

$ 6,794,274.00 

$ (22,505.16) 

$ 6, 771,768.84 

none 

June 13, 2009 

July 3, 2009 

7 

June 20, 2009 

July 10, 2009 

Additional 

Contract 

Time, days 

none 

none 

none 

none 

none 

none 

none 

none 

none 

7 



EXHIBIT 2 

CHANGE PROPOSAL 
NOS. 01, 02, 03, 04., 05, 06 

INCLUDES: 

1) Notice to Proceed Based on Pre-Approvals Received From 
Owner and NMED 

2) NMED Pre-Approval Dated January 23, 2009 

3) Village of Ruidoso Pre-Approval Dated January 26, 2009 

4) Ruidoso Downs Pre-Approval Dated January 22, 2009 

5) Contractor's Change Proposal No. 01 (Rev-2) 

6) Contractor's Change Proposal No. 02 (Rev-2) 

7) Contractor's Change Proposal No. 03 (Rev-1) 

8) Contractor's Change Proposal No. 04 (Rev-2) 

9) Contractor's Change Proposal No. 05 (Rev-1) 

10) Contractor's Change Proposal No. 06 



Angel Campos 

Richard A. Rogers 1: 
;VC: RandaiiCamp@ruidoso-nm.gov; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 

'EdensJr, Walter, NMENV'; Del Archuleta; Eric Sorenson 
Subject: Ruidoso WWTP Phase 1A Construction- Proposals 01 to 06- Notice to Proceed 
Attachments: CP#06- Add Valves to Mix Tank Drains.pdf; CP#05 (rev-1)- Temp WAS Power Feed.pdf; 

CP#04 (rev-2)- PostBid Owner Clarifications to Bid Doc. pdf; CP#02 (rev-2) - Ball Check 
Valves.pdf; CP#01 (rev-2)- Add Pipe Bollards.pdf; E30-101_AR-BC260_20081224_ 
055812.pdf; CP#03 (Rev-1)- Delete Type 9 Light Fixtures.pdf; CP#06_Drawings_070258.pdf; 
Campos Email1-5-09_mix tank drains.htm 

January 27, 2009 

TO: Richard Rogers, Tatsch Construction 

CC: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Ruidoso WWTP Phase 1A Construction 
Change Proposals Nos. 1,2,3,4,5,6 

This is to inform Tatsch Construction that the Village of Ruidoso, City of Ruidoso Downs, and 

t-he New Mexico Environment Department have pre-approved the referenced change proposals 

mmarized in the email dated January 21, 2009 (attached below). By receipt of these pre­

)approvals, Tatsch Construction is authorized to proceed with these change proposals. These 

j change proposals will be added by Change Order per the provision of the Contract Documents 

and included in the next formal Change Order to the Contract. 

Please call me, should you have any questions regarding this communication. 

Sincerely, 

Angel Campos 
Molzen-Corbin 

-----Original Message----­
From: Angel Campos 
Sent: Wednesday, January 21, 2009 5:46 PM 
To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 

'EdensJr, Walter, NMENV' 
Cc: Del Archuleta; Richard A. Rogers 
Subject: Ruidoso WWTP Phase 1A Construction - Proposals 01 to 06 

January 21, 2009 

Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

1 



RE: Change Proposals #01, #02, #03, #04, #05, #06 

· /Lhange Proposals #01 through #05 have been revised by Tatsch Construction to reflect the 15% 
Contractor markup approved by the Owner's representatives at the January 14, 2009 
construction meeting. All previous communications regarding request for approval of these 
change proposals are withdrawn and do not apply. A summary of these change proposals follow 
below. 

CP#01 (Rev 2): ADD PIPE BOLLARDS AT SLUDGE LOADING TRUCK SLAB AREA 

A. SCOPE AND JUSTIFICATION: Per letter dated October 20, 2008 requesting additional work, 
Item A.1.a - Sheet A31-101 Add Two Concrete Filled Pipe Bollards. These additional bollards 
were requested by the owner. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a 
total of $1,358.56. We have reviewed the revised price proposal and find the proposal 
reasonable for the scope of work. No additional contract time is requested by the 
Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge 

your pre-approval by replying to this request. This additional work will be added by Change 
Order to the Contract Documents after receipt of NMED approval. This additional work will be 

included in the next formal Change Order to the Contract . 

. JCP#02 (Rev 2): BALL CHECK VALVES ON SLUDGE SERVICE APPLICATION 

A. SCOPE AND JUSTIFICATION: Per email dated October 30, 2008 requesting to change swing type 
check valves (Sheet W31-305, Keyed Note 7) to Ball Check Valves, HDL type, flange ends. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a 

total of $1,475.04. The proposal includes a credit for the lever type check valves. This 
proposal is for materials only. We have reviewed the revised price proposal and find the 

proposal reasonable for the scope of work. No additional contract time is requested by the 
Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge 

your pre-approval by replying to this request. This additional work will be added by Change 

Order to the Contract Documents after receipt of NMED approval. This additional work will be 
included in the next formal Change Order to the Contract. 

CP#03 (Rev 1): DELETE TYPE 9 LIGHT FIXTURES FOR YARD LIGHTING 

A. SCOPE AND JUSTIFICATION: The Engineer suggested to the Owner to delete the high level of 

yard lighting and provide minimal task lighting. This concept was accepted by Bill Morris 

and Cleatus Richards on December 9, 2008 construction meeting. The scope of work for the 

-'-leted yard lighting system is shown on the attached Sheet E30-101. 
' 

B. ENGINEER'S COMMENTS: The Contractor's price proposal is for a credit of -$34,007.74 for 

deletion of 10 light poles and support systems shown on drawing Sheet E30-101 (attached). No 

2 



additional contract time is requested by the Contractor. 

costs reasonable for the scope of work. 
We find the labor and material 

REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 

g - Jrequesting pre-apprOval of this additional work from the Owner and NMED. Please acknowledge 

I your pre-approval by replying to this request. This additional work will be added by Change 

Order to the Contract Documents after receipt of NMED approval. This additional work will be 

included in the next formal Change Order to the Contract. 

CP#04 (Rev 2): POST BID OWNER CLARIFICATIONS TO BID DOCUMENTS A. SCOPE AND JUSTIFICATION: 

This Change Proposal is to address the changes and clarifications to the Project Contract 

Documents for electrical work identified in the Engineer's letter of October 20, 2008. The 

items included in CP#04 are listed below: 

1. Item A. Project Manual, 1. Section 16130 - Conduit 

a. Make the following changes to the Conduit Schedule: 

1) Conduits 30P3021a and 30P3022a: Change from #8 to #10. A credit for this change is 

requested. 
2) Conduit 31L3001: Change conductors from 3#8, #10 G to 2#8, #10 G. A credit for this 

change is requested. 
3) Conduit 31L3002: Change conductors from 3#8, #10 G to 2#8, #10 G. A credit for this 

change is requested. 
4) Conduit 31P3105: Change conduit from 3/4 inch to 1 inch and conductors from 3#10, #12 

ground to 3#4, #8 ground. 
5) Conduit 31P3105a: Change conduit from 1 inch to 2 inch and conductors from 3#6 with #8 

ground to 3#3/0, 1#0, and #4 ground. 

, 'Item B. Drawings, 4. Sheet E31-102 
_)a. In the boxed note at the upper left portion of the drawing, delete the sentence 

"Provide a combustible gas detection system in the press room as one zone of the FAS." A 

credit for this change is requested. 

3. Item B. Drawings, 6. Sheet E36-601 
a. In Keyed Note 2, change conductors for the temporary WAS Pump to 3#8 and 1#10. 

4. Item B. Drawings, 7. Sheet E99-601 
a. At MCC 1B, change the starter from NEMA Size 2 to NEMA Size 1 for Building Drain Lift 

Pump D3512 and for Thickener Drain Lift Pump D3522. A credit for this change is requested. 

b. For each of the following pumps, add a CTE symbol between the disconnect switch and the 

motor: Building Drain Lift Pump D3511, Thickener Drain Lift Pump D3521, Building Drain Lift 

Pump D3512, Thickener Drain Lift Pump D3522. Provide CTE with terminal boards for connection 

of field wiring to pump tee leads and ground. 

5. Item B. Drawings, 8. Sheet E99-601 
a. For MCC1A, starter for Future Digester Mixer D3240: Show MCP as 50/250 and change the 

starter to NEMA Size 2. 
b. For MCC1A, starter for Digester Mixer D3210: Change MCP to 50/250." 

c. For MCC1B, starters for Digester Mixer D3220 and Digester Mixer D3230: Change MCP to 

50/250. 

B. ENGINEER'S COMMENTS: The initial proposal was reviewed by Eric Sorenson, MCA Electrical 

r "ineer and was not acceptable. The material and labor costs for some of the work was not 

)'. ,Jropriate. The initial proposal was for the amount of $2,949.17. The Contractor·' s r·evised 

proposal dated January 16, 2009 is for no costs ($0). We find the revised proposal 

acceptable for the scope of work. 
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C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 
requesting pre-approval of these changes to the scope of work from the Owner and NMED. 
Please acknowledge your pre-approval by replying to this request. This additional work will 

added by Change Order to the Contract Documents after receipt of NMED approval. This 
I addi.tional work will be included in the next formal Change Order to the Contract. 

D. OTHER: We acknowledge the Contractor's no cost change for the items included from the 
CLARIFICATIONS SUMMARY identified in the Engineer's letter of October 20, 2008 as listed 
below: 
1. Item B. Drawings, 2. Sheet C30-101 
a. Keyed Note 2 is changed to the following: 
"Keyed Note 2- Install rip-rap blanket with angular rock (fractured face), see Detail Sheet 
C30-200." 

2. Item B. Drawings, 3. Sheet C30-200 
a. Add the following note to the Rip-Rap Blanket Detail: 
"Cobble for rip-rap shall be angular rock (fractured face). 

CP#05 (Rev 1): TEMP WAS POWER FEED 

A. SCOPE AND JUSTIFICATION: The electrical subcontractor, US Electric Corp requested to 
change the power feed for the Temp WAS Pumps from the existing Administration Building. 
Instead, the feed power would be provided from the existing Screw Pump Building, which is a 
shorter distance and eliminates having to cross numerous buried utilities. 

P ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a 
. !dit of -$1,147.60. We have reviewed the price proposal and find the proposal reasonable 
)for the scope of work. No additional contract time is requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 
requesting pre-approval of this change to the scope of work from the Owner and NMED. Please 
acknowledge your pre-approval by replying to this request. This additional work will be 
added by Change Order to the Contract Documents after receipt of NMED approval. This 
additional work will be included in the next formal Change Order to the Contract. 

CP#06: ADD VALVES ON MIX TANK DRAIN LINES 

A. SCOPE AND JUSTIFICATION: The Belt Filter Press and Gravity Belt Thickener have two mix 
tanks with a drain line from each mix tanks. The two drains are connected together and have 
a single shut off valve. The belt press manufacturer recommended to the Engineer to change 
the piping so that each drain pipe has a dedicated shut off valve as described in the January 
5, 2009 email (copy attached). The valves will be located as shown on the attached drawing 
(CP#06 Drawings). We concurred with the manufacturer's recommendation and requested a price 
proposal from Tatsch Construction. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a 
total of $1,018.67. We have reviewed the price proposal and find the proposal reasonable for 
the scope of work. No additional contract time is requested by the Contractor. 

r REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 
,. ..juesting pre-approval of this additional work from the Owner and NMED. Please acknowledge 
your pre-approval by replying to this request. This additional work will be added by Change 
Order to the Contract Documents after receipt of NMED approval. This additional work will be 
included in the next formal Change Order to the Contract. 
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SUMMARY: 
ease acknowledge pre-approval as requested above by replying to the email. Please call me 

)lf you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
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Angel Campos 

tom: 

f. ~~~t: 
EdensJr, Walter, NMENV [Sandy.Edens@state.nm.us] 

Friday, January 23, 2009 11:19 AM 
Angel Campos 

Subject: RE: Ruidoso WWTP Phase 1 A Construction - Proposals 01 to 06 

On the recommendation of Molzen-Corbin and with the ultimate agreement of JUB/Ruidoso/Ruidoso 

Downs, CPB would concur in these changes. If the change paperwork is according to this email 

CPB will sign in the location for concurring agency. Please proceed as deemed prudent to 

maintain project schedule. 

Sandy Edens, P.E. 
Project Manager 
New Mexico Environment Department, CPB 

5500 San Antonio NE 
Albuquerque, NM 87109 
505-222-9512 

-----Original Message-----
From: Angel Campos [mailto:ACampos@molzencorbin.com] 

Sent: Thursday, January 22, 2009 7:09 AM 

To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 

EdensJr, Walter, NMENV 
Cc: Archuleta, Del; Richard A. Rogers 

Subject: FW: Ruidoso WWTP Phase 1A Construction - Proposals 01 to 06 

,//" 
jwary 22, 2009 

The email sent on January 21 (at 5:46pm) was released mistakenly and includes titles with 

wrapped text. The email below is identical except for formatting adjustments to correct for 

the wrapped text. 

Please call me if you any questions. 

Angel Campos 
Molzen-Corbin 

-----Original Message----­
From: Angel Campos 
Sent: Wednesday, January 21, 2009 5:46 PM 

To: 'RandallCamp@ruidoso-nm. gov'; 'cordpwd@zianet. com'; 'williammorris@ruidoso-nm. gov'; 

'EdensJr, Walter, NMENV' 
Cc: Del Archuleta; Richard A. Rogers 

Subject: Ruidoso WWTP Phase 1A Construction - Proposals 01 to 06 

January 21, 2009 

TO: Randall Camp, Village of Ruidoso 

Bill Morris} Village of RLd do so 

Cleatus Richards, City of Ruidoso Downs 

Sandy Edens, New Mexico Environment Department 

RE: Change Proposals #01, #02, #03, #04, #05, #06 
1 



C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 

The Engineer is requesting pre-approval of this additional work from the Owner and NMED. 

~ase acknowledge your pre-approval by replying to this request. This additional work will 

,c added by Change Order to the Contract Documents after receipt of NMED approval. This 

additional work will be included in the next formal Change Order to the Contract. 

CP#04 (Rev 2): POST BID OWNER CLARIFICATIONS TO BID DOCUMENTS A. SCOPE AND JUSTIFICATION: 

This Change Proposal is to address the changes and clarifications to the Project Contract 

Documents for electrical work identified in the Engineer's letter of October 20, 2008. The 

items included in CP#04 are listed below: 

1. Item A. Project Manual, 1. Section 16130 - Conduit 

a. Make the following changes to the Conduit Schedule: 

1) Conduits 30P3021a and 30P3022a: Change from #8 to #10. A credit 

for this change is requested. 
2) Conduit 31L3001: Change conductors from 3#8, #10 G to 2#8, #10 

G. A credit for this change is requested. 

3) Conduit 31L3002: Change conductors from 3#8, #10 G to 2#8, #10 

G. A credit for this change is requested. 

4) Conduit 31P3105: Change conduit from 3/4 inch to 1 inch and 

conductors from 3#10, #12 ground to 3#4, #8 ground. 

5) Conduit 31P3105a: Change conduit from 1 inch to 2 inch and 

conductors from 3#6 with #8 ground to 3#3/0, 1#0, and #4 ground. 

2. Item B. Drawings, 4. Sheet E31-102 

a. In the boxed note at the upper left portion of the drawing, 

'tete the sentence "Provide a combustible gas detection system in the press room as one zone 

-dT the FAS." A credit for this change is requested. 

3. Item B. Drawings, 6. Sheet E36-601 

a. In Keyed Note 2, change conductors for the temporary WAS Pump to 

3#8 and 1#10. 

4. Item B. Drawings, 7. Sheet E99-601 

a. At MCC 1B, change the starter from NEMA Size 2 to NEMA Size 1 

for Building Drain Lift Pump D3512 and for Thickener Drain Lift Pump 

03522. A credit for this change is requested. 

b. For each of the following pumps, add a CTE symbol between the 

disconnect switch and the motor: Building Drain Lift Pump D3511, Thickener Drain Lift Pump 

03521, Building Drain Lift Pump D3512, Thickener Drain Lift Pump D3522. Provide CTE with 

terminal boards for connection of field wiring to pump tee leads and ground. 

5. Item B. Drawings, 8. Sheet E99-601 

a. For MCC1A, starter for Future Digester Mixer D3240: Show MCP as 

50/250 and change the starter to NEMA Size 2. 

b. For MCClA, starter for Digester Mixer D3210: Change MCP to 

50/250." 
c. 
03230: 

For MCC1B, starters for Digester Mixer D3220 and Digester Mixer 

Change MCP to 50/250. 

P ENGINEER'S COMMENTS: The initial proposal was reviewed by Eric Sorenson, MCA Electrical 

J1neer and was not acceptable. The material and labor' costs for some of the work was not 

-Jppropriate. The initial proposal was for the amount of $2,949.17. The Contractor's revised 

proposal dated January 16, 2009 is for no costs ($0). We find the revised proposal 

acceptable for the scope of work. 
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C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 

The Engineer is requesting pre-approval of these changes to the scope of work from.the Owner 

c! NMED. Please acknowledge your pre-approval by replying to this request. This additional 

p· .Jrk will be added by Change Order to the Contract Documents after receipt of NMED approval. 

tJ This additional work will be included in the next formal Change Order to the Contract. 

I' 

i\ 

II 
'I i, 

I 
II 

D. OTHER: We acknowledge the Contractor's no cost change for the items included from the 

CLARIFICATIONS SUMMARY identified in the Engineer's letter of October 20, 2008 as listed 

below: 
1. Item B. Drawings, 2. Sheet C30-101 

a. Keyed Note 2 is changed to the following: 

"Keyed Note 2 - Install rip-rap blanket with angular rock (fractured face), see Detail Sheet 

C30-200." 

2. Item B. Drawings, 3. Sheet C30-200 

a. Add the following note to the Rip-Rap Blanket Detail: 

"Cobble for rip-rap shall be angular rock (fractured face). 

CP#05 (Rev 1): TEMP WAS POWER FEED 

A. SCOPE AND JUSTIFICATION: The electrical subcontractor, US Electric Corp requested to 

change the power feed for the Temp WAS Pumps from the existing Administration Building. 

Instead, the feed power would be provided from the existing Screw Pump Building, which is a 

shorter distance and eliminates having to cross numerous buried utilities. 

1 
ENGINEER's COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a 

·.cr·edit of -$1,147.60. We have reviewed the price proposal and find the proposal reasonable 

for the scope of work. No additional contract time is requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 

The Engineer is requesting pre-approval of this change to the scope of work from the Owner 

and NMED. Please acknowledge your pre-approval by replying to this request. This additional 

work will be added by Change Order to the Contract Documents after receipt of NMED approval. 

This additional work will be included in the next formal Change Order to the Contract. 

CP#06: ADD VALVES ON MIX TANK DRAIN LINES 

A. SCOPE AND JUSTIFICATION: The Belt Filter Press and Gravity Belt Thickener have two mix 

tanks with a drain line from each mix tanks. The two drains are connected together and have 

a single shut off valve. The belt press manufacturer recommended to the Engineer to change 

the piping so that each drain pipe has a dedicated shut off valve as described in the January 

5, 2009 email (copy attached). The valves will be located as shown on the attached drawing 

(CP#06 Drawings). We concurred with the manufacturer's recommendation and requested a price 

proposal from Tatsch Construction. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a 

total of $1,018.67. We have reviewed the price proposal and find the proposal reasonable for 

the scope of work. No additional contract time is requested by the Contractor. 

REQUEST FOR APPROVAL BY OWNER AND NEW f'iEXICO ENVIRONt·1ENT DEPARTMENT: 

· (he Engineer is requesting pre-approval of this additional work from the Owner and NMED. 

Please acknowledge your pre-approval by replying to this request. This additional work will 
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Ruidoso/Ruidoso Downs JUB WWTP 
Phase lA- Construction Project 

Summary of Change Order Proposals 

Change 
Proposal 

Number Description 

01 Add Pipe Bollards at Sludge Loading Truck Area 
OZ Ball Check Valves on Sludge Service Applications 
03 Delete Type 9 Light Fixtures for Yard Lighting 
04 Post Bid Owner Clarifications to Bid Documents 
OS Temp WAS Pump Feed 
06 Add Valves on Mix Tank Drain Lines 
07 Re-Route Line 3 Through Drying Bed No. 6 
08 Add 6" PVC Casing for Future Phase 1B Chemical Piping 
09 Flelocate Main Electrical Power Service 
10 Drying Bed Drain Line Change for Phase 18 
11 
1Z 
13 

14 

15 

Subtotal Change Proposals 

Pre-Approved by Pre-Approved by Pre-Approved 
Amount Ruidoso Downs Village of Ruidoso Qy_ NMED 

$1,358.56 yes r yes 
$i,475.04 yes ~ yes 

-$34,007.74 yes ~ yes 
$0.00 yes ~ yes 

-$1,447.00 yes ~ yes 
$i,018.67 yes ~ yes 
$3,399.43 Under Review by Engineer ~·· 
$7,005.40 Under Review by Engineer ~ -$1,606.92 Under Review by Engineer ~ 

Not received from Contractor 

-$22,804.56 
I /2-&/eCJ 

w-~¥ 
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Angel Campos 

?m: 
, ....-clnt: 
To: 
Subject: 

Angel: 

City of Ruidoso Downs Public Works Department [cordpwd@zianet.com] 

Thursday, January 22, 2009 9:06AM 

Angel Campos 
Re: Ruidoso WWTP Phase 1A Construction- Proposals 01 to 06 

I have reviewed change proposals# 1, # 2,# 3 ,# 4. # 5,and # 6 as detailed below and attached thereto and hereby 

acknowledge my pre-approval of same. The cumulative effect Is a contract price reduction of$ 30,485.13 . Please advise 

if you need further input from me on these change proposals. 

Cleatus Richards 

jFrom:AnqeiOampos 

To: 'RandaiiCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov' ; 'EdensJr, Walter, 

NMENV' 
Cc: Del Archuleta ; Richard A. Rogers 

Sent: Wednesday, January 21, 2009 5:46 PM 

Subject: Ruidoso WWTP Phase 1 A Construction - Proposals 01 to 06 

January 21, 2009 

TO: Randall Camp, Village of Ruidoso 

Bill Morris, Village of Ruidoso 

Cleatus Richards, City of Ruidoso Downs 

Sandy Edens, New Mexico Environment Department 

RE: Change Proposals #01, #02, #03, #04, #05, #06 

Change Proposals #01 through #05 have been revised by Tatsch Construction to reflect the 15% Contractor 

markup approved by the Owner's representatives at the January 14, 2009 construction meeting. All previous 

communications regarding request for approval of these change proposals are withdrawn and do not apply. A 

summary ofthese change proposals follow below. 

CP#Ol (Rev 2): ADD PIPE BOLLARDS AT SLUDGE LOADING TRUCK SLAB AREAA. SCOPE AND 

JUSTIFICATION: Per letter dated October 20,2008 requesting additional work, Item A.l.a- Sheet A31-101 

Add Two Concrete Filled Pipe Bollards. These additional bollards were requested by the Owner. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a total of 

$1,358.56. We have reviewed the revised price proposal and find the proposal reasonable for the scope of 

work. No additional contract time is requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 

The Engineer is requesting pre-approval of this additional work from the Owner and NMED. Please 

"eknowledge your pre-approval by replying to this request. This additional work will be added by Change 

{

. .ller to the Contract Documents after receipt ofNMED approval. This additional work will be included in the 

next fom1al Change Order to the Contract. 

I 1 



I CP#02 (Rev 2): BALL CHECK VALVES ON SLUDGE SERVICE APPLICATION 

A. SCOPE AND WSTIFICATION: Per email dated October 30, 2008 requesting to change swing type check 

valves (Sheet W31-305, Keyed Note 7) to Ball Check Valves, HDL type, flange ends. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated Januaty 16, 2009 is for a total of 

$1,475.04. The proposal includes a credit for the lever type check valves. This proposal is for materials only. 

We have reviewed the revised price proposal and find the proposal reasonable for the scope of work. No 

additional contract time is requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 

The Engineer is requesting pre-approval of this additional work from the Owner and NMED. Please 

acknowledge your pre-approval by replying to this request. This additional work will be added by Change 

Order to the Contract Documents after receipt ofNMED approval. This additional work will be included in the 

next formal Change Order to the Contract. 

CP#03 (Rev 1 ): DELETE TYPE 9 LIGHT FIXTURES FOR YARD LIGHTING 

A. SCOPE AND WSTIFICATION: The Engineer suggested to the Owner to delete the high level of yard 

lighting and provide minimal task lighting. This concept was accepted by Bill Morris and Cleatus Richards on 

December 9, 2008 construction meeting. The scope of work for the deleted yard lighting system is shown on 

the attached Sheet E30-101. 

1 B. ENGINEER'S COMMENTS: The Contractor's price proposal is for a credit of -$34,007.74 for deletion of 

10 light poles and support systems shown on drawing Sheet E30-101 (attached). No additional contract time is 

requested by the Contractor. We find the labor and material costs reasonable for the scope of work. 

/ C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 

The Engineer is requesting pre-approval of this additional work from the Owner and NMED. Please 

acknowledge your pre-approval by replying to this request. This additional work will be added by Change 

Order to the Contract Documents after receipt ofNMED approval. This additional work will be included in the 

next formal Change Order to the Contract. 

CP#04 (Rev 2): POST BID OWNER CLARIFICATIONS TO BID DOCUMENTS 

A. SCOPE AND WSTIFICATION: This Change Proposal is to address the changes and clarifications to the 

Project Contract Documents for electrical work identified in the Engineer's letter of October 20, 2008. The 

items included in CP#04 are listed below: 

1. Item A. Project Manual, 1. Section 16130- Conduit 

a. Make the following changes to the Conduit Schedule: 

1) Conduits 30P3021a and 30P3022a: Change from #8 to #10. A credit for this change is requested. 

2) Conduit 31L3001: Change conductors from 3#8, #1 0 G to 2#8, #1 0 G. A credit for this change is 

requested. 
3) Conduit 31 L3002: Change conductors from 3#8, #1 0 G to 2#8, #1 0 G. A credit for this change is 

requested. 

1
4) Conduit 31P3105: Change conduit from3/4 inch to 1 inch and conductors from 3#10, #12 ground to 3#4, 

#8 ground. 
1 Conduit 31P31 05a: Change conduit fi·om 1 inch to 2 inch and conductors from 3#6 with #8 ground to 

! 3#3/0, 1 #0, and #4 ground. 

I 2. Item B. Drawings, 4. Sheet E31-1 02 
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I a. In the boxed note at the upper left portion of the dmwing, delete the sentence "Provide a combustible gas 

detection system in the press room as one zone of the F AS." A credit for this change is requested . 

. Item B. Drawings, 6. Sheet E36-601 

a. In Keyed Note 2, change conductors for the temporary WAS Pump to 3#8 and 1#10. 

4. Item B. Drawings, 7. Sheet E99-601 

a. At MCC lB, change the starter from NEMA Size 2 to NEMA Size 1 for Building Drain Lift Pump 

D3512 and for Thickener Drain Lift Pump D3522. A credit for this change is requested. 

b. For each of the following pumps, add a CTE symbol between the disconnect switch and the motor: 

Building Drain Lift Pump D3511, Thickener Drain Lift Pump D3521, Building Drain Lift Pump D3512, 

Thickener Drain Lift Pump D3522. Provide CTE with terminal boards for connection of field wiring to pump 

tee leads and ground. 

5. Item B. Drawings, 8. Sheet E99-601 

a. For MCC1A, starter for Future Digester Mixer D3240: Show MCP as 50/250 and change the starter to 

NEMASize2. 
b. For MCClA, starter for Digester Mixer D3210: Change MCP to 50/250." 

c. For MCCIB, starters for Digester Mixer D3220 and Digester Mixer D3230: Change MCP to 50/250. 

B. ENGINEER'S COMMENTS: The initial proposal was reviewed by Eric Sorenson, MCA Electrical 

Engineer and was not acceptable. The material and labor costs for some of the work was not appropriate. The 

initial proposal was for the amonnt of $2,949.17. The Contractor's revised proposal dated January 16, 2009 is 

for no costs ($0). We find the revised proposal acceptable for the scope of work. 

: REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 

j The Engineer is requesting pre-approval of these changes to the scope of work from the Owner and NMED. 

Please acknowledge your pre-approval by replying to this request. This additional work will be added by 

Change Order to the Contract Documents after receipt ofNMED approval. This additional work will be 

included in the next formal Change Order to the Contract. 

D. OTHER: We aclmowledge the Contractor's no cost change for the items included from the 

CLARIFICATIONS SUMMARY identified in the Engineer's letter of October 20, 2008 as listed below: 

1. Item B. Drawings, 2. Sheet C30-101 

a. Keyed Note 2 is changed to the following: 

"Keyed Note 2- Install rip-rap blanket with angular rock (fractured face), see Detail Sheet C30-200." 

2. Item B. Drawings, 3. Sheet C30-200 

a. Add the following note to the Rip-Rap Blanket Detail: 

"Cobble for rip-rap shall be angular rock (fractured face). 

CP#05 (Rev I): TEMP WAS POWER FEED 

A SCOPE AND JUSTIFICATION: The electrical subcontractor, US Electric Corp requested to change the 

power feed for the Temp WAS Pumps from the existing Administration Building. Instead, the feed power 

would be provided from the existing Screw Pump Building, which is a shorter distance and eliminates having 

to cross numerous buried utilities. 

(

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a credit of­

$1,147.60. We have reviewed the price proposal and find the proposal reasonable for the scope of work. No 

additional contract time is requested by the Contractor. 

3 



__ / 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 

'The Engineer is requesting pre-approval of this change to the scope of work from the Owner and NMED . 

. ease acknowledge your pre-approval by replying to this request. This additional work will be added by 

Change Order to the Contract Documents after receipt ofNMED approvaL This additional work will be 

included in the next formal Change Order to the Contract. 

CP#06: ADD VAL YES ON MIX TANK DRAIN LINES 

A. SCOPE AND WSTIFICATION: The Belt Filter Press and Gravity Belt Thickener have two mix tanks with 

a drain line from each mix tanks. The two drains are connected together and have a single shut off valve. The 

belt press manufacturer recommended to the Engineer to change the piping so that each drain pipe has a 

dedicated shut off valve as described in the January 5, 2009 email (copy attached), The valves will be located 

as shown on the attached drawing (CP#06 Drawings). We concurred with the manufacturer's recommendation 

and requested a price proposal from Tatsch Construction, 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a total of 

$1,018,67, We have reviewed the price proposal and find the proposal reasonable for the scope of work No 

additional contract time is requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 

The Engineer is requesting pre-approval of this additional work from the Owner and NMED, Please 

acknowledge your pre-approval by replying to this request. This additional work will be added by Change 

Order to the Contract Documents after receipt ofNMED approvaL This additional work will be included in the 

next formal Change Order to the Contract. 

SUMMARY: 
Please acknowledge pre-approval as requested above by replying to the emaiL Please call me if you have any 

questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 

No virus found in this incoming message, 

Checked by AVG- http://www.avg.com 

Version: 8.0.176/ Virus Database: 270.10.12/1908- Release Date: 1/21/2009 9:15PM 
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Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 

16-January-2009 

To: Angel Campos 

Molzen-Corbin & Associates 

2701 Miles Road, S.E. 

Albuquerque, NM 87106 

Re: Change Proposal No. 01 (rev. 2) 

Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: A. Campos Letter dated 20 October 2008 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www. tatschconstruction.com 

Description: Village of Ruidoso Owners Comments After Bid Opening- Add Pipe Bollards 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 

Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: Bogan Brothers Painting Company, Inc. 

1.359 M 

0.!30 M 

!3.586 c 
!.359 M 

Fee 

Fee on Subcontracts 

$6.00 
$25.00 

$0.0873 

$0.7850 
Subtotal 

Subtotal 

Subtotal 

Subtotal 

1,049.00 

8.15 
3.25 
1.19 
1.07 

1,062.66 

159.40 

130.00 

130.00 

6.50 

Total This Change Proposal 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

1,222.06 

136.50 

$1,358.56 

This proposal is offered for written acceptance by the Owner no later than 23 January 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



Tatsch Con, .ction, Inc. Standard E~-~ ,,ate Report Page 1 

Ruidoso 1A- Change Order 12116/2008 10:08 AM 

fu"imi~Fa~r.i:i~~ ~~~M~f~:il IW1tEQ'ffipmenr.~~~ [f&.~ather~&#• \~rJ~~w&atr,ww;~~il 

Item Description Takeoff Qty Amount Amount Amount Amount Amount 

CP#<J1 

2255.00 Hand Excavation 
1000 Hand Excavation 0.814 CuYd 67 67 

Hand Excavation 67 67 

2.85 Labor hours 

2259.00 Dispose Excavated Mat' I 

1000 Excess Ftg. Material Disposal 0~814 CuYd 1 ~ -~~----2 3 

Dispose Excavated Mat'l 1 2 3 

0.035 Labor hours 

0~03 Equipment hours 

3010.00 Concrete- Ready Mix 

400a 4000psi Concrete (fype 1,11) 0.814 CuYd 100 100 

Concrete- Ready Mix 100 100 

3501.00 Chute Ftgs & Piers 
210 Chute Place 2 cf/lf Spot Ftg. 0.814 CuYd 32 0 32 

Chute Ftgs & Piers 32 0 32 

1.09 Labor hours 

5010.00 Reinforcing Bar Materials 

3 #3 Reinforcing Bar (material) 0.01 Tons 11 11 

4 #4 Reinforcing Bar (material) 0.01 Tons 17 17 

Reinforcing Bar Materials 2B 2B 

5030.00 Reinforcing Installation 

rebr Rebar Installation 0.02 Tons 56 0 56 

Reinforcing Installation 56 0 58 

1.09 Labor hours 

5030.10 Reinforcing Bar Handling 

rehd Unload & Handle Rebar Equip. 0.02 tons 0 0 0 

rehs Rebar Installation Hoisting 0.02 Tons 1 2 3 

Reinforcing Bar Handling 1 0 2 3 

0.02 Labor hours 
0.02 Equipment hours 

5505.00 Misc. Metal Materials 

bl 6 6" Steel Pipe Sellards 2.00 each 616 616 

Misc. Metal Materials S16 816 

5570.00 Pipe Bollard Guardposts 

post Bollard/Guardpost Installation 2~00 Each 141 2 143 



Tatsch Cons.-. uction, Inc. 

Description Amount Cuts/Adds Net Amount 

Labor 298 298 

Matertal 747 747 

Subcontract 
Equipment 4 4 

Other --
1,049 

Partial Total 

Standard Es .. mate Report 
Ruidoso 1A ~ Change Order 

Partial Totals 

Totals Hours 
9.074 hrs 

0.046 hrs 

1,049 

1,049 

Rate Cost Basis Cost per Unit 

Page3A 
12116!2008 10:08 AM 

Percent ofT otal 
28.41% 
71.19% 

0.35% 
0.02% 
100.00 



::----

Subject : 
Date 
Linked to: 
From 
To 

Miguel, 

Ruidoso WNTP 
Tue, 30 Dec 2008 15:43:00 -0700 
Phil Chynoweth 
"Joe Garcia" <boganbrothers@gwestoffice.net> 
Miguel Chandler <miguel@tatschconstruction.com> 

The price for painting the two bollards at the Ruidoso WNTP Project: $65.00 each 

Thanks, 

Joe Garcia 
Bogan Brothers Painting Co., Inc. 
700 Rankin Rd. N.E. 
Albuquerque, New Mexico 87197 
(505) 898-8000 
(505) 898-1289 

about: blank 

Page 1 of 1 

12/31/2008 
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Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 

16-January-2009 

To: Angel Campos 
Molzen-Corbin & Associates 

2701 Miles Road, S.E. 
Albuquerque, NM 87106 

Re: Change Proposal No. 02 (rev. 2) 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www. totschconstruction.com 

Phase lA - Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: A. Campos e-mail dated 30 October 2008 

Description: Sheet W31·305 Keyed Note 7 changed to "Ball Check Valve (HDL type), flanged end" on sludge lines 

(5 places). 

Excludes: 

General Work: Keenan Supply- Check Valves 

JCH- Ball Valves 

Bond Premium 

Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: None 

-5 Ea 415.733 -2,078.67 

5 Ea 670.00 3,350.00 

1.475 M $6.00 8.85 

0.000 M $25.00 0.00 

14.750 c $0.0873 1.29 

1.475 M $0.7850 1.16 

Subtotal 1,282.64 

Fee 192.40 

Subtotal 

0.00 

Subtotal 0.00 

Fee on Subcontracts 0.00 

Subtotal 

Total This Change Proposal 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

1,475.04 

0.00 

$1,475.04 

This proposal is offered for written acceptance by the Owner no later than 23 January 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



I~-=- Jij~!~::: ::::~~~~~~~~~~~:A u ~~Q~~::n #: 

4043 IDGHWAY 90 S.W. Printed: 

T·4S6 P.OOZ/004 F-620 

** QUOTATION ** 
S376Q472 

PO BOX 1576 l?age # : 
SU. VER CITY NM 88062-1576 
575-388-1586 Fax 575-388-3906 

07:17:43 29 AUG 2008 
1 of 1 

Quote To: 
TATSCH CONSTRUCTION 
208 HIGHWAY 180 W~ST 
SILVER CITY NM 88061-5125 

Quoted for 
RICHARD ROGERS 

Writer 
Bob Detterick. 

Quote Date Expr Date 
OB/29/08 l0/04/08 

Salesperson 
l?C076 HOUSE 

Product Description 

Ship To: 
TATSCH CONSTRUCTION 
208 HlGHWAY 160 WEST 
SILVER CITY, NM 88061-5125 

575-538-3704 

Ship Via 
CC PPD & CHG 

Customer PO# 

Freight Allowed 
No 

Customer Release 

Quote Qty 
Sea MATCO 120WC 4 FLG CHECK VALVE W/ 

OUTSIDE LEVER & WEIGHT 

Net Pre 
415.733ea 

Ext Pre 
2078.67 

SUBTOTAL 

Quote Total 
TAXES NOT INCLUDED 

2078.67 

2078.67 

P~icea ~ubject co change without notiQe. O~d~~~ to~ &peeia~ ma~er1al accepted w1t» the diaciac~ ufide~a~aoain9 ebae ehey a~e not 

aubjacr. to cilncell~t:i.on. JiOI:: ~el'ipotlaible for delays l:lf reason of o&rik.eo, <~.coi.dental or cauu«n bayond our com;rol. we do not:. autmme 

raspon:a.i.bil;i.ty tot ~~nnc.iea or deacript.ions. Prioca cont.aiMd i.n th.i.;l ~;~ul!ltl'st.ton .ar£~ l<l®je.¢t to J.'l:l:iCtl J.n t.:l:1!e.Ct Q& time ot 

ahipmcnt. ~~~el'i A~e a~ao aubjec~ to typoerQphic~! ~nd Ql~•i¢al e~~~~- Ite~a quot~~ end q~titie~ liPted a~~ o~ intetp~etatio~ 

ot lllltt:<:l'i<~.l. J.itHoe\ed atJd ahould ba chflcked ng~intn; ~e }'llb.l'IB aoc1 apeo.ti!i.ca~!o:na, Atcer mcp1rar:ion o~ t:hi.fl quot:ati.OI\1 w.a l::"e.&~rva the 

n~ht t¢ rt:v.$.ew our prices before ncocpto~no<: ¢~ .(>l"ly Otd~~ll- We t:halllt you far chis opportunity of quoting. 



JCH 
JAMES, COOKE & HOBSON, INC. 

4709 Ripley Drive EI Paso, TX 79922 

Phone: 915-581-5458 Fax: 915-581-9242 

E-mail: mas@jchincom.com 

To: TATSCH CONSTRUCTION 

Attn: RICHARD ROGERS 

Quotation#: 08-098A 

Job Name: Ruidoso WWTP 

Location: Ruidoso, NM 
Quotation By: Mark Snyder 

Unless otherwise staled: Prices are firm for 30 days from bid date, payment terms are NET 30 

DAYS from shipment. Prices are based on no Retainage being held by Contractor. Interest shall 

accrue at 1.5% per month on past due amounts per month. Freight terms are FOB Job Site, 

freight allowed. Any taxes are additional. Items included are only those listed below. Please 

review carefully. 

OTY DESCRIPTION EACH TOTAL 

Lot of Submersible Check Valves 

4" HDL Submersible Ball Check Valves $670 l$3,350.001 

Notes: 

1. Delivery is in 56 days. 
2. Freight is included. 

Page 1 of 1 



Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 

21-January-2009 

To: Angel Campos 
Molzen-Corbin & Associates 

2701 Miles Road, S.E. 

Albuquerque, NM 87106 

Re: Change Proposal No. 03 (rev. 1) 
Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 fax: 575-538-2552 

www .tatschconstruction.com 

RFP: Hard copy of email dated 04 December 2008 originated by Eric Sorenson - presented 

by A. Campos during December 09 monthly meeting, 

Description: Ruidoso WWTP Lighting Changes~ Deletion of Type 9 Fixtures 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 

Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: U.S. Electrical Corporation 

-34.008 M $6.00 

-32.924 M $25.00 

-340.077 c $0.0873 

-34.008 M $0.7850 
Subtotal 

Fee 

Subtotal 

Subtotal 

Fee on Subcontracts 

Subtotal 

0.00 

-204.05 
-823.10 

-29.69 
-26.70 

-1,083.54 

0.00 

-32,924.20 

-32,924.20 

0.00 

Total This Change Proposal 

Additional contract time in the amount of zero {0) calendar days will be required for this work. 

-1,083.54 

-32,924.20 

-$34,007.74 

This proposal is offered for written acceptance by the Owner no later than 23 January 2009 and is thereafter withdrawn. 

Submitted by: Richard A Rogers, Vice President 
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ELECTRICAL 
CORPORATION 

301 California St. SE 

Albuquerque, NM 87108 

505"260"1000 

505"260"1001 fax 

Tatsch Construction, Inc. 

208 Highway 180 West 

Silver City, NM 88061 

Attention: Miguel Chandler 

Reference: Phase JA" Sludge Handling and UV Disinfection Facilities 

Subject: Proposed Change Order" Deletion of Type 9 Fixtures 

USEC is pleased to provide a deductive cost for the above referenced RFP for the sum of: 

USEC is including the following: 

1. See attached sheets for details. 

2. Proposal is based on standard working hours. 

USEC is excluding the following: 

I. NM Gross receipts tax 

2. Bond 

3. Proposal is valid for 30 days. 

Should you have any questions concerning this proposal, please do not hesitate to call at 

505"260"1000. 

Sincerely, 

U.S. Electrical Corporation 

James J. Garcia 

cc: job file 

September 24, 2008 

$ 32,924.20 



U·s··-~ .· .. ~·~ 
ELECTRICAL 
CORPORATION 

PROPOSED CHANGE/DIRECTED CHANGE ORDER 

SUMMARY SHEET 

FIRM NAME: US ELECTRICAL 

DATE: 9/24/2008 

INDIVIDUAL SUBCONTRACTOR SUMMARY 

TOTAL DIRECT LABOR: $ 7,619.57 TOTAL MATERIAL: 

LABOR BURDEN: 53% $ 4,038.37 TOTAL LABOR: 

GRAND TOTAL 

PRIME CONTRACTOR SUMMARY 

TOTAL DIRECT LABOR: -"$~---

LABOR BURDEN:_% -"$ ___ _ 

TOTAL LABOR: $ TOTAL MATERIAL: 

PCO --------

$ 21,266.26 

$ 11,657.94 

$ 32,924.20 

$ 

TOTAL OF PRIME CONTRACTOR LABOR AND MATERIAL: -"$ _______ _ 

TOTAL OF ALL SUBCONTRACT(S) LABOR AND MATERIAL: -"$ _______ _ 

GRAND TOTAL OF ALL LABOR AND MATERIAL: .o:$ _______ _ 

PRIME CONTRACTOR OVERHEAD: % $ 

PRIME CONTRACTOR PROFIT: % $ 

PRIME CONTRACTOR BOND: % $ 

GRAND TOTAL: $ 

SCHEDULE IMPACT: 

SIGNED: DATE: 
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Us;~ ·.·~ 
·------·~ 

ELECTRICAL 
CORPORATION 

US ELECTRICAL CORPORATION 

301 CALIFORNIA ST. SE 

ALBUQUERQUE, NM 87108 

9/24/2008 

DESCRIPTION 

DELETION OF TYPE 9 FIXTURES 

1" SCHED 40 PVC 

1" PVC FA 

1" RGS ELBOWS W/CPLG 

1" PVC CAP 

1" GRND BUSHING 

LIGHTING CONTACTOR 

PHOTO CELL 

TYPE 9 FIXTURE AND POLE 

#8 THHN 

#6THHN 

5/8" X 1 0' GRND ROD 

CAD WELD 

1/0 BARE 

qX30TRENCH 

X30 BACKFILUCOMP 

#3 REBAR HOOP 

#5 REBAR 

2'X6' BASE EXCAVATION 

CONCRETE 

BURIAL TAPE 

SONOTUBE 

AS BUILTS 

MATERIAL 

QUAN UNIT 

850 0.26 

21 0.90 

21 14.50 

8 1.24 

21 2.70 

1 396.00 

1 12.60 

10 1520.00 

680 0.36 

2000 0.88 

10 15.40 

10 13.78 

60 1.20 

800 0.70 

800 0.20 

70 2.30 

560 0.20 

10 0.00 

11 125.00 

800 0.08 

10 25.00 

0 0.00 

CONTRACT: --------
PCO ____________ __ 

LABOR 

EXTENSION UNIT EXTENSION RATE TOTAL 

221.00 0.053 44.63 27.30 1218.26 

18.90 0.120 2.52 27.30 68.80 

304.50 0.400 8.40 27.30 229.32 

9.92 0.120 0.96 27.30 26.21 

56.70 0.200 4.20 27.30 114.66 

396.00 3.000 3.00 27.30 81.90 

12.60 0.800 0.80 27.30 21.84 

15200.00 4.500 45.00 27.30 1228.50 

246.84 0.008 5.44 27.30 148.51 

1754.00 0.009 18.00 27.30 491.40 

154.00 1.200 12.00 27.30 327.60 

137.80 1.000 10.00 27.30 273.00 

72.00 0.050 0.02 27.30 0.55 

560.00 0.060 48.00 27.30 1310.40 

160.00 0.040 32.00 27.30 873.60 

161.00 0.120 8.40 27.30 229.32 

112.00 0.024 13.44 27.30 366.91 

0.00 0.700 7.00 27.30 191.10 

1375.00 0.500 5.50 27.30 150.15 

64.00 0.006 4.80 27.30 131.04 

250.00 0.500 5.00 27.30 136.50 

0.00 0.500 0.00 27.30 0.00 

21266.26 279.105 7619.57 
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GENERAL NOTES 
1. sa: CONO\RT SCHEDUI.ES FOR OE:tOILS CF CONDUIT loiiD COf'OUCTORS. 

-

KEYED NOTES CONTINUED 
CD STUB ,. CON!l\JIT •• OUT """' PO<£ BASE. CAP. 

@ !NSTAU. CROUNO ROO AT EACii POt£ BASt. 

@ ROUTt ~ ea<rAlli n<ta<ENER 8U1UliNC SIAl! TO SOURCE IN liCe i<OOII. 

@ tNSTAU. G~TOR .3450 ON ~E EOUIPWENT PAD. 

@: tNSTAL.L CONDUCTS JltOM GENERATOR TO l'RA."iSFER SWrrcHES AT IJ'tl CONTROL 

PANEl.. EIICI.OSURE. 

@ ROUTE: CONDUrTS F'OR POWER ANO CONTROL FROM WASh WATER PUMPS IN l/11 

CHA.OrrtNEL. TO TKJQo:ENER BVLOING, 

@ CONntJIT ROUTt: FOR tm..UENT n.OYt METtR S)CNAL.. ROUTE YiTTH WASH WArn:!: 

PUI.IP POWER .t.NO CONTROL CONO\JrT'S. MAINTAlN 19" ML'l.IMUM SEPARATION 

I'ROM COHI>UITS Wlll1 "' I'OWCR. 

@> NOUKT PHOmcEU.. AT INDICATED POLE. POINT TOWAADS NORTM. CONNECT TO 

CONTRa. OCT'ERtOR UGH11NC COHTACTOR. 

@ RON 1 • COHDIJIT TO EAC>< POet I3ASt. 

r-',, 
CONN'CT !!ALLAST 10 INDICATED PHIS£. -· 

--.., 

KEYED NOTES 
(DFROU 30PIASS. 

(D SHOWN HERE FOR OAAFTlNG CON'I&IIENCE. LOCAT< NOXTH OF ROAO AND 

NOT IN SWAJ...E. 

Q)NOT USED. 

CD INSTALL 48' X 48' .. -cROUNO PWBOXES "" IHDOCmD. 

CD CONO\JITS FOR P0\19<. CONTROL. T<CEPHON£ ANO Fl6a< OI'T1C TO 

OPE:AATIONS NUJ loWNT'DWfCE BUlJJIHC. SEE DlJCTBNUC CON11NUAi'ION 

TO OPERAllONS ANO UAIII1'EIU.NCi: BtJlU)lNC ON DAAWINC E3D-100. 

<D~":towC:.~~l~~)IMI~i~~AN0
101~~A~F COHOUIT$ 

CD ~Jo~SVU. COHOlJITS FllOI4 wee ROC)Ij 10 DIC£S1Elt 

CD INSTNJ. CONCRM ENCASE!> 0\JC'TI!ANK FROM 1>\lCKENER BUit.OJNC TO 1./V 

SIRIJCTURE loi!V. IHCUIO< CONOU'IS FOR P0W£R. C0Nmot. IUEPHOHE 

loi!D INSTI!UMOOAllON. 
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Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

licenses: NM 15206, AZ 074121 & 074122 

16-J anuary-2009 

To: Angel Campos 
Molzen-Corbin & Associates 

2701 Miles Road, S.E. 

Albuquerque, NM 87106 

Re: Change Proposal No. 04 (rev. 2) 

Phase lA - Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: Document dated 20 October 2008 originated Angel Campos 

Description: Post Bid -Owner Clarifications to the Project Contract Documents. 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 

Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: U.S. Electrical Corporation 

0.000 M $6.00 

o.ooo M $25.00 

0.000 c $0.0873 

o.ooo M $0.7850 

Subtotal 

Fee 

Subtotal 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www. tatschconstruction .com 

0.00 

0.00 
0.00 
0.00 
0.00 
0.00 

0.00 

0.00 

0.00 

Subtotal 0.00 

Fee on Subcontracts 0.00 

Subtotal 0.00 

Total This Change Proposal $0.00 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

This proposal is offered for written acceptance by the Owner no later than 23 January 2009 and is thereafter withdrawn. 

~~~~~~~~-------

Submitted by: Richard A. Rogers, Vice President 



Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 

---------·---.. ------~~--- ----------~---· 

16-January-2009 

To: Angel Campos 
Molzen-Corbin & Associates 

2701 Miles Road, S.E. 

Albuquerque, NM 87106 

Re: Change Proposal No. 05 (rev. 1) 
Phase lA - Sludge Handling and Ultraviolet Disinfection Facilities 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 fax: 575-538-2552 

www.talschconslruction.com 

RFP: Sub-Contractor Initiated Change Proposal - U.S. Electrical Corp. 

Description: Temporary WAS Pump Electrical Power Feeder Connection. 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 

Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

-1.148 M 
-1.111 M 

-11.476 c 
-1.148 M 

Fee 

0.00 

$6.00 -6.89 

$25.00 -27.78 

$0.0873 -1.00 

$0.7850 -0.90 

Subtotal -36.57 

0.00 
------------·-

Subtotal -36.57 

Subcontracts: U.S. Electrical Corporation -1,111.03 

------
Subtotal -1,111.03 

Fee on Subcontracts 0.00 

Subtotal -Lill.03 

Total This Change Proposal -$1,147.60 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

This proposal is offered for written acceptance by the Owner no later than 23 January 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



Phone:505-260-1000 

Fax: 505-260-1001 
U.S. ELECTRICAL CORPORATION 

License #57043 
301 California St. SE 

Albuquerque, NM 87108 

REQUEST FOR INFORMATION 

DATE: 12/16/08 RFI No. 002 
FAX# 505-378-2552 

TO: Tatsch Construction FROM: James Garcia 

ATTN: Miguel Chandler 

PROJECT: 
SUBJECT: 

Phase 1A - Sludge Handling and UV Disinfection Facilities 

Temporary WAS Pump Electrical Connection 

In order to clarify our understanding of requirements, we request your review and concurrence 

on the following items: 

Reference Drawings: E30-100, KN 4 

Reference Specifications: 

Problem or Item: 

The feed as shown on contract drawings. comes from the Admin. Bldg. We would like 

to suggest we feed from the existing panel in the Screw Drive Bldg .. 

Recommended Action Required: 

USEC suggests to use an existing panel in the Screw Drive Bldg. and install a 

30 amp 3 pole circuit breaker. The existing panel contains a 90 amp main circuit 

breaker and the loads as read by James Doyle are as follows: Phases A. B, and C 

have approx 16 amps each. This reading was taken with 1 unit heater running. (The 

second unit heater is inoperable and the plant personnel stated that they never run 

any heat in that building. Due to heat produced by equipment.) Please check with 

engineer and see if acceptable. See attached proposal for savings. 

Please respond by: 12/21/08 

_This RFI is for Clarification only . 

._X_ This RFI may require a Cost Change and/or Contract Extension 

USEC Project# 118-06 
CC: U .5. Electrical Corp. Jobsite: 



us,~ 
ELECTRICAL 
CORPORATION 

301 California St. SE 

Albuquerque, NM 87108 

505-260-1000 

505-260-1001 fax 

Tatsch Constmction, Inc. 

208 Highway ISO West 

Silver City, NM 88061 

Attention: Miguel Chandler 

Reference: Phase !A- Sludge Handling and UV Disinfection Facilities 

Subject: Proposed Change Order- Relocation of Temp TWAS pump power 

USEC is pleased to provide a deductive cost for the above referenced RFP for the sum of: 

USEC is including the following: 

I. See attached sheets for details. 

2. Proposal is based on standard working hours. 

USEC is excluding the following: 

I. NM Gross receipts tax 

2. Bond 
3. Proposal is valid for 30 days. 

Should you have any questions concerning this proposal, please do not hesitate to call at 

505-260-1000. 

Sincerely, 

U.S. Electrical Cmporation 

James l Garcia 

cc: job file 

December 17, 2008 

$ (1,111.03) 



us~ 
ELECTRICAL 
CORPORATION 

PROPOSED CHANGE/DIRECTED CHANGE ORDER 

SUMMARY SHEET 

FIRM NAME: US ELECTRICAL 

DATE: 12/17/2008 

INDIVIDUAL SUBCONTRACTOR SUMMARY 

TOTAL DIRECT LABOR: $ (369.23) TOTAL MATERIAL: 

LABOR BURDEN: 53% $ (195.69) TOTAL LABOR: 

GRAND TOTAL 

PRIME CONTRACTOR SUMMARY 

TOTAL DIRECT LABOR: _,$'------

LABOR BURDEN:_% ..:.$ ___ _ 

TOTAL LABOR: $ TOTAL MATERIAL: 

PCO --------

$ (546.10) 

$ (564.93) 

$ (1,111.03) 

$ 

TOTAL OF PRIME CONTRACTOR LABOR AND MATERIAL: _,$'----------

TOTAL OF ALL SUBCONTRACT(S) LABOR AND MATERIAL: ..:.$ _______ _ 

GRAND TOTAL OF ALL LABOR AND MATERIAL: .::;$ _______ _ 

PRIME CONTRACTOR OVERHEAD: % $ 

PRIME CONTRACTOR PROFIT: % $ 

PRIME CONTRACTOR BOND: % $ 

GRAND TOTAL: $ 

SCHEDULE IMPACT: 

SIGNED: 
DATE: 
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us~ 
ELECTRICAL 
CORPORATION 

US ELECTRICAL CORPORATION 

301 CALIFORNIA ST. SE 

ALBUQUERQUE, NM 87108 

Subject: Proposed Change Order- Relocation of Temp TWAS pump power 

MATERIAL LABOR 

DESCRIPTIO!" QUAN UNIT EXTENSION UNIT 

1" SCHED 40 PVC (350 0.26 (91.00) 0.053 

6X30TRENCH (30 0.70 (21.00) 0.060 

6X30 BACKFILUCOMP (30) 0.20 (6.00) 0.040 

1" SCHED 40 PVC 100 0.26 26.00 0.053 

6X30TRENCH 100 0.70 70.00 0.060 

6X30 BACKFILUCOMP 100 0.20 20.00 0.040 

CONCRETE (6 125.00 (750.00) 0.500 

CONCRETE 2 125.00 250.00 0.500 

3 POLE CIRCUIT BREAKER 1 45.90 45.90 0.600 

#10 THHN (1400 0.09 (126.00) 0.006 

#10 THHN 400 0.09 36.00 0.006 

AS BUILTS 0 0.00 0.00 0.500 

-646.1 

12/1712008 

CONTRACT: ----------------

EXTENSION RATE TOTAL 

(18.38) 27.30 (501.64) 

(1.80) 27.30 (49.14) 

(1.20) 27.30 (32.76) 

5.25 27.30 143.33 

6.00 27.30 163.80 

4.00 27.30 109.20 

(3.00) 27.30 (81.90) 

1.00 27.30 27.30 

0.60 27.30 16.38 

(840) 27.30 (229.32) 

2.40 27.30 65.52 

0.00 27.30 0.00 

-13.525 -369.23 
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Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 

16-January-2009 

To: Angel Campos 

Molzen-Corbin & Associates 

2701 Miles Road, S.E. 

Albuquerque, NM 871 06 

Re: Change Proposal No. 06 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www. tatschconstruction.com 

Phase lA - Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: Mr. Angel Campos email dated 05 January 2009 Subject Ruidoso mix tank drains 

Description: Add one additional valve at each of the drains of the mix drain tanks. This CP is for installing and 

sourcing a total of two new valves. 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 

Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

1.019 M 

o.ooo M 

10.187 c 
1.019 M 

Fee 

878.00 

$6.00 6.11 

$25.00 0.00 

$0.0873 0.89 

$0.7850 0.80 

Subtotal 885.80 

132.87 

Subtotal 1,018.67 

Subcontracts: None 
0.00 

Subtotal 0.00 

Fee on Subcontracts 0.00 

Subtotal 0.00 

Total This Change Proposal $1,018.67 

Additional contract time in the amount of zero (0} calendar days will be required for this work. 

This proposal is offered for written acceptance by the Owner no later than 29 January 2009 and is thereafter withdrawn. 

Submitted by: Richard A Rogers, Vice President 



Michael Duick 
Project Manager 
:Enviroquip 

f a division of Eimco water Technologies 
i Phone: 512.834.6005 

Fax: 512.834.6039 
www.enviroquip.com 

2 



I 

I , 

( 

I 

( 

r--- .., 
I I 
I I 
I I 
I I 
I I .... __._ 
F - ., 
I I 
I I 
I I 

J---1r-- -r-- I 
I I 
L - - ...J 

I 
I 
I 
I 
I I 

1-w 
.....J 
z 
0 
w 
0 
z 
:5 
lL 

~lil;.;!;;o;; $~;;;..-e==:=s ~ ~ ~~~ 

I I 
I I 

U'..-I~.J--_L_ I 
I I 
I I 
'-- - -' 

uV/ ~ L - ,9 

I ---"1 
: I 



- - - --~ - -----. ~ ----.. 

FLOCCULATION 
RAPID MIX 

TOP OF PLATFORM 

N 
........... 
..--

co 

~ 
~ 

, - "'--' 
l il- ' ";..; \l 

f\.0" . ~ 
0 
I 

-~ I I 0 
I 

:!J 

L( 

!I 
1 0" DISCHARGE WATER 

4" FLANGED IN LET 

Gx--Q\lm -BV* ~ck~ 
-
fu'i'f-\ ca.~ i-S"--6q 



INCLUDES: 

EXHIBIT 3 

CHANGE PROPOSAL 
NOS. 07, 08., 09 

1) Notice to Proceed Based on Pre-Approvals Received 

From Owner and NMED 

2) NMED Pre-Approval Dated January 28, 2009 

3) Village of Ruidoso Pre-Approval Dated January 26, 

2009 

4) Ruidoso Downs Pre-Approval Dated January 26, 2009 

5) Contractor's Change Proposal No. 07 

6) Contractor's Change Proposal No. 08 

7) Contractor's Change Proposal No. 09 



Angel Campos 

To: 
Cc: 

'Richard A. Rogers' 
RandaiiCamp@ruidoso-nm.gov; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 

'Edens Jr. Walter, NMENV'; Del Archuleta; Eric Sorenson r­
r 
,1 Subject: Ruidoso WWTP Phase 1A Construction- Proposals 7, 8, 9- Notice to Proceed 

Attachments: CP#08 -Add 6 Inch Conduit for Phase 1 B.pdf; CP#07 - Re-route Line 3 via Drying Bed 6.pdf; 

CP#09- Relocate Main Electrical Service.pdf; 6 inch PVC Casing_ Coordinate DWGS_ 

112508.pdf; AR-BC260_20081029_082513.pdf 

( January 28, 2009 

TO: Richard Rogers, Tatsch Construction 

CC: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 

Sandy Edens, New Mexico Environment Department 

RE: Ruidoso WWTP Phase lA Construction 
Change Proposals Nos. 7,8,9 

This is to inform Tatsch Construction that the Village of Ruidoso, City of Ruidoso Downs, and 

the New Mexico Environment Department have pre-approved the referenced change proposals 

summarized in the email dated January 23, 2009 (attached below). By receipt of these pre­

approvals, Tatsch Construction is authorized to proceed with these change proposals. These 

change proposals will be added by Change Order per the provision of the Contract Documents 

'and included in the next formal Change Order to the Contract. 

Please call me, should you have any questions regarding this communication. 

Sincerely, 

Angel Campos 
Molzen-Corbin 

-----Original Message----­
From: Angel Campos 
Sent: Friday, January 23, 2009 1:49 PM 

To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 

'EdensJr, Walter, NMENV' 
Cc: 'Richard A.Rogers'; Del Archuleta; Eric Sorenson 

Subject: Ruidoso WWTP Phase lA Construction - Proposals 7, 8, 9 

January 23, 2009 

,TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 

Sandy Edens, New Mexico Environment Department 

1 



RE: Engineer's Review of Change Proposals No. 7, No. 8, No. 9 

CP#07: RE-ROUTE LINE 3 THROUGH DRYING BED NO. 6 

A. SCOPE AND JUSTIFICATION: Line 3 was designed to cross through Drying Bed No. 7. 

However, we were informed by the operators that Bed 7 was filled with wet sludge and the bed 

will not be available for construction until late spring. Therefore, an alternate route as 

selected to install Line 3 across the existing drying beds. Representatives from Ruidoso and 

Ruidoso Downs approved crossing through Drying Bed No. 6 as shown on the attached drawing. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a 

total of $3,399.43. This proposal included material cost of $1,112 (38% without markups) and 

the remainder is for equipment and labor costs. Based on our review, we find the price 

proposal reasonable for the scope of work. No additional contract time is requested by the 

Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 

requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge 

your pre-approval by replying to this request. This additional work will be added by Change 

Order to the Contract Documents after receipt of NMED approval. This additional work will be 

included in the next formal Change Order to the Contract. 

CP#08: ADD 6" PVC CASING FOR FUTURE PHASE 1B CHEMICAL PIPING 

A. SCOPE AND JUSTIFICATION: The future Phase 18 work includes the installation of chemical 

piping along the north side of the Phase 1A Sludge Handling Building Facilities. If the 

chemical piping is installed with the Phase 1B improvements, the constructed facilities in 

Phase 1A would be removed and replaced for the installation of the chemical piping lines. 

Therefore, it was recommended by the Engineer to install a 6" PVC casing in Phase 1A 

construction project (see attached drawing) to facilitate the installation of the future 

Phase 18 chemical piping line. This recommendation was approved by representatives from 

Ruidoso and Ruidoso Downs. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a 

total of $7,005.40. The Work includes 254 feet of 6" PVC Casing and other materials as noted 

on the Contractor's proposal. The cost per linear foot without markups is approximately 

$23.77 per foot. Based on our review, we find the price proposal reasonable for the scope of 

work. No additional contract time is requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 

requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge 

your pre-approval by replying to this request. This additional work will be added by Change 

Order to the Contract Documents after receipt of NMED approval. This additional work will be 

included in the next formal Change Order to the Contract. 

CP#09: RELOATE MAIN ELECTRICAL POWER SERVICE PER DRAWINGS E30-100A, E30-100R1, E30-101R1 

A. SCOPE AND JUSTIFICATION: The main electrical power service location shown on the Phase 

1A design drawing conflicts with future Phase 18 improvements. The Engineer recommended to 

•relocate the main electrical power service to accommodate the Phase 1B improvements. This 

recommendation was approved by representatives from Ruidoso and Ruidoso Downs. 

2 



B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 2009 is for a 

credit of -$1,606.92. We reviewed the proposal and we find the price proposal reasonable for 

the scope of work. No additional contract time is requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 

requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge 

your pre-approval by replying to this request. This additional work will be added by Change 

Order to the Contract Documents after receipt of NMED approval. This additional work will be 

included in the next formal Change Order to the Contract. 

SUMMARY: 
CP#07 $3, 399.43 
CP#08 $7, 005.40 
CP#09 -$1,606.92 (credit) 
Net Increase $8,797.91 

Please acknowledge pre-approval as requested above by replying to the email. Please c<1ll me 

if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 

3 



Angel Campos 

From: 
Sent: 
To: 
Subject: 

EdensJr, Walter, NMENV [Sandy.Edens@state.nm.us] 

Wednesday, January 28, 2009 10:59 AM 
Angel Campos 
FW: Ruidoso WWTP Phase 1A Construction- Proposals 7, 8, 9 

This confirms pre-approval for 7, 8 & 9. Go forth and do good things. 

Sandy Edens, P.E. 
Project Manager 
New Mexico Environment Department, CPB 

5500 San Antonio NE 
Albuquerque, NM 87109 
505-222-9512 

-----Original Message----­
From: EdensJr, Walter, NMENV 
Sent: Tuesday, January 27, 2009 
To: 'Angel Campos' 

10:41 AM 

j' Subject: RE: Ruidoso WWTP Phase 1A Construction - Proposals 7, 8, 9 

I 
Angel, although I have given pre-approval (concurrence) I will ultimately 

all changes with all pertinent signaturers. I know you are aware of this 

just wanted to be on rrecord as requesting them. Thanks! 

need hard copies of 
requirement but 

, , Sandy Edens, P. E. 
i 1 ,Project Manager 

New Mexico Environment Department, CPB 

5500 San Antonio NE 
Albuquerque, NM 87109 
505-222-9512 

-----Original Message-----
From: Angel Campos [mailto:ACampos@molzencorbin.com] 

Sent: Monday, January 26, 2009 5:19 PM 

To: EdensJr, Walter, NMENV 
Subject: FW: Ruidoso WWTP Phase 1A Construction - Proposals 7, 8, 9 

January 27, 2009 

Sandy, 

We have received pre-approval for Change Proposals 7, 8 and 9 from the Village of Ruidoso and 

Ruidoso Downs. As soon as we receive pre-approval from NMED, we will notify Tatsch 

Construction to proceed. 
Please let me know if you have any questions regarding these change proposals. 

I appreciate your pre-approval reply regarding Change Proposals 1 through 6. 

Angel Campos 
:Molzen-Corbin 

-----Original Message-----
1 
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CP#08: ADD 6" PVC CASING FOR FUTURE PHASE 1B CHEMICAL PIPING 

A. SCOPE AND JUSTIFICATION: The future Phase 1B work includes the installation of chemical 

piping along the north side of the Phase 1A Sludge Handling Building Facilities. If the 

chemical piping is installed with the Phase 1B improvements, the constructed facilities in 

Phase 1A would be removed and replaced for the installation of the chemical piping lines. 

Therefore, it was recommended by the Engineer to install a 6" PVC casing in Phase 1A 

construction project (see attached drawing) to facilitate the installation of the future 

Phase 1B chemical piping line. This recommendation was approved by representatives from 

Ruidoso and Ruidoso Downs. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 

2009 is for a total of $7,005.40. The Work includes 254 feet of 6" PVC Casing and other 

materials as noted on the Contractor's proposal. The cost per linear foot without markups is 

approximately $23.77 per foot. Based on our review, we find the price proposal reasonable 

for the scope of work. No additional contract time is requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 

The Engineer is requesting pre-approval of this additional work from the Owner and NMED. 

Please acknowledge your pre-approval by replying to this request. This additional work will 

be added by Change Order to the Contract Documents after receipt of NMED approval. This 

additional work will be included in the next formal Change Order to the Contract. 

CP#09: RELOATE MAIN ELECTRICAL POWER SERVICE PER DRAWINGS E30-100A, E30-100R1, E30-101R1 

A. SCOPE AND JUSTIFICATION: The main electrical power service location shown on the Phase 

'1A design drawing conflicts with future Phase 1B improvements. The Engineer recommended to 

relocate the main electrical power service to accommodate the Phase 1B improvements. This 

recommendation was approved by representatives from Ruidoso and Ruidoso Downs. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 16, 

2009 is for a credit of -$1,606.92. We reviewed the proposal and we find the price proposal 

reasonable for the scope of work. No additional contract time is requested by the 

Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 

The Engineer is requesting pre-approval of this additional work from the Owner and NMED. 

Please acknowledge your pre-approval by replying to this request. This additional work will 

be added by Change Order to the Contract Documents after receipt of NMED approval. This 

additional work will be included in the next formal Change Order to the Contract. 

SUMMARY: 
CP#07 $3,399.43 
CP#08 $7,005.40 
CP#09 -$1,606.92 (credit) 
Net Increase $8,797.91 

Please acknowledge pre-approval as requested above by replying to the email. 

Please call me if you have any questions regarding this communication. 

2 



Angel Campos 
Molzen-Corbin & Associates 

No virus found in this incoming message. 
Checked by AVG - http://www.avg.com 
Version: 8.0.176 I Virus Database: 270.10.12/1911 - Release Date: 1/23/2009 

7:28 AM 

3 



Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 

16-January-2009 

To: Angel Campos 
Molzen-Corbin & Associates 

2701 Miles Road, S.E. 

Albuquerque, NM 87106 

Re: Change Proposal No. 07 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www.tatschconstruction.com 

Phase 1A- Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: Mr. Angel Campos email dated 28 October 2008 Subject Line3 Re-Route thru Bed No. 6 

Description: Rewroute line 3 through drying bed no. 6 due to use of drying bed no. 7 during phase 1A construction. 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 

Subcontract Bond Premium 

Builders Risk Insurance 

Owner -Contractor Protective Insurance 

Subcontracts: None 

2,930.00 

3.399 M $6.00 20.39 

0.000 M $25.00 0.00 

33.994 c $0.0873 2.97 

3.399 M $0.7850 2.67 ------
Subtotal 2,956.03 

Fee 443.40 
---·---

Subtotal 

0.00 

Subtotal 0.00 

Fee on Subcontracts 0.00 

Subtotal 

Total This Change Proposal 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

3,399.43 

0.00 

$3,399.43 

This proposal is offered for written acceptance by the Owner no later than 29 January 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



Tatsch Con 

Item 

CP#07 

2750.00 
bh 

2751.00 

dp 
hand 
1515 
wt 

15031.06 

1m 
4m 
bel 
lfea 
lnft 
mj 
mjgm 
poly 

"lion, Inc. 

Description 

Excavate Utility Trenches 
1/4cy Backhoe 

Excavate Utility Trenches 
4.554 Labor hours 
2.13 Equipment hours 

Backfill Utility Trenches 

Diesel Plate Compactor 
Hand Bedding 
2cy Loader 
Water Truck 

Backfill Utility Trenches 
16.06 Labor hours 
12.713 Equipment hours 

6" Ductile Iron Pipe 
3816 6" Bell 'Tyton' Pipe x 18' 0" 

6" MJ x MJ 11.25 Bend 
6" MJ x MJ 45 Bend 
6" Bell End Connection 
6" Pipe Jnstal'n (lnft) 
6" Stock Pipe I nstal'n 
6" M.J. End Connection 
6" Megalug Retainer Gland 
6" Polyethylene Wrap 

6" Ductile Iron Pipe 

CP#07 

20.58 Labor hours 
1.11 Equipment hours 

41.19 Labor hours 
15.95 Equipment hours 

Description Amount Cuts/Adds Net Amount 
Labor 1,365 1,365 

Material 1 '112 1 '112 
Subcontract 

Equipment 453 453 
Other 

2,930 

Partial Total 

Standard E~ 3te Report 
Ruidoso 1A- ~;nange Order 

Totals 

2,930 

2,930 

TakeoffQty 

31.88 CuYd 

30.00 CuYd 
1.88 CuYd 

30.00 CuYd 
30.00 CuYd 

45.00 LnFt 
-1.00 Each 
4.00 Each 
3.00 Each 
3.00 LnFt 

45.00 LnFt 
6.00 Each 
6.00 Each 

48.00 lnft 

Partial Totals 

Hours 
41.189 hrs 

15.946 hrs 

1'<-,' _,:,.ta'b·dr ;;-;::-:,·:1 
Amount 

218 
218 

246 
110 
44 
13 

413 

70 
107 
279 
203 

32 
43 

734 

1,365 

Rate 

Page 1A 
1!16!20U9 10:21 AM 

IT":c:!,'M~t~:·ri~f:, .::] I ::::-EaJi"Bili~-~t;-:J I '> · ,, Otti'er: I I;·. , -.Total · :I 
Amount 

648 
(87) 
350 

181 
19 

1,112 

1,112 

Amount 

118 
118 

178 
21 
45 
17 

2G1 

7 
67 

74 

453 

Amount 

0 

Cost Basis Cost per Unit 

Amount 

336 

336 

424 
131 

88 
30 

G74 

648 
(87) 
350 

70 
114 
346 
203 
213 

62 
1,920 

2,930 

Percent of Total 
46.59% 
37.96% 

15.44% 

100.00 #### 
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Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses; NM 15206, AZ 074121 & 074122 

16-January-2009 

To: Angel Campos 
Mo!zen-Corbin & Associates 

2701 Miles Road, S.E. 

Albuquerque, NM 87106 

Re: Change Proposal No. 08 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 fax: 575-538-2552 

www.tatschconstruction.com 

Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: Mr. Angel Campos email dated 17 November 2008 Subject 6" Casing for Future Phase _ 

Description: Addition of 6" PVC Casing for Future Phase 18 Chemical Piping as shown on Dwgs. W30~101 and 

W31-1 02 Marked Up. 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 

Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: None 

6,038.00 

7.005 M $6.00 42.03 

0.000 M $25.00 0.00 

70.054 c $0.0873 6.12 

7.005 M $0.7850 5.50 

Subtotal 6,091.65 

Fee 913.75 

Subtotal 

0.00 

Subtotal 0.00 

Fee on Subcontracts 0.00 

Subtotal 

Total This Change Proposal 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

7,005.40 

0.00 

$7,005.40 

This proposal is offered for written acceptance by the Owner no later than 29 January 2009 and is thereafter withdrawn. 



Tatsch Con. 

Item 

CP#08 

2750.00 
bh 

2751.00 
dp 

hand 
1515 

"' 

16115.06 

9sp 
lftg 
lnft 

16129.00 

tion, Inc. 

Description 

Excavate Utility Trenches 
1/4cy Backhoe 

Excavate Utility Trenches 
11.62 Labor hours 
6.455 Equipment hours 

Backfill Utility Trenches 
Diesel Plate Compactor 
Hand Bedding 
2cy Loader 
Water Truck 

Backfill Utility Trenches 
43.86 Labor hours 
34.880 Equipment hours 

6" PVC Conduit 
40 6" Schedule 40 PVC Conduit 

6" 90 Sweep (SxSpig) Sch. 40 PVC 
6" PVC Fitting Installation 
6" PVC Conduit Installation 

6" PVC Conduit 
24.13 Labor hours 

Pull Strings 
0125 1/8'' Nylon Rope 

Pull Strings 

CP#08 

3.39 Labor hours 

82.992 Labor hours 
41.335 Equipment hours 

Description Amount Cuts/Adds Net Amount 
Labor 2,684 2,684 

Material 2,212 2,212 
Subcontract 

Equipment 1,089 1,089 
Other 53 53 

6,038 

Partial Total 

Standard Es 1te Report 
Ruidoso 1A- Change Order 

Page 1A 
1/1612009 10:25 AM 

l:j':; 1:1 :t,'ailb!fi!;, ·:.11·1 H' ·;rr:natetiarf,,.;:·l I :.-Equipment:·.· I I' ·;:,,Othe+··; ·~ P~TOtal~: -~-~~ 

Totals 

6,038 

6,038 

Takeoff Qty 

116.181 CuYd 

106.222 CuYd 
9.96 CuYd 

106.222 CuYd 
106.222 CuYd 

254.00 LnFt 
2.00 Each 
2.00 Each 

254.00 LnFt 

254.00 LnFt 

Partial Totals 

Hours 
82.992 hrs 

41.335 hrs 

Amount Amount Amount Amount Amount 

556 
sss 

653 
293 
155 

46 

1,146 

27 
834 
8S1 

121 
121 

2,684 

Rate 

1,920 
203 

<::,123 

89 
89 

2,212 

358 

358 

401 
110 
158 

62 
730 

1,089 

Cost Basis Cost per Unit 

2 
51 

53 

53 

915 
915 

1,054 
402 
313 
107 

1,876 

1,920 
203 

29 
885 

3,037 

210 
210 

6,038 

Percent of Total 
44.46% 
36.64% 

18.03% 
0.87% 
100.00-
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Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 

16-January-2009 

To: Angel Campos 
Molzen-Corbin & Associates 

2701 Miles Road, S.E. 
Albuquerque, NM 87106 

Re: Change Proposal No. 09 
Phase lA - Sludge Handling and Ultraviolet Disinfection Facilities 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 fax: 575-538-2552 

www.fatschconsfruction.com 

RFP: Mr. Angel Campos email dated 17 November 2008 Subject- Relocation of Service 

Description: Relocate the main electrical power service as shown on drawings; E30-1 OOA, E30-1 OOR1, E30-1 01 R1. 

Excludes: 

General Work: Tatsch Constmction Inc. 

Bond Premium 

Subcontract Bond Premium 

Builders Risk Insurance 
Owner-Contractor Protective Insurance 

Subcontracts: U.S. Electrical Corporation 

-1.607 M 
-4.544 M 

-16.069 c 
-1.607 M 

Fee 

Fee on Subcontracts 

$6.00 
$25.00 

$0.0873 
$0.7850 
Subtotal 

Subtotal 

Subtotal 

Subtotal 

2,680.00 

-9.64 
-113.60 

-1.40 
-1.26 

2,554.10 

383.12 

-4,544.14 

-4,544.14 

0.00 

Total This Change l'roposal 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

2,937.22 

-4,544.14 

-$1,606.92 

This proposal is offered for written acceptance by the Owner no later than 29 January 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 
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Item 

CP#09 

1460.00 

2240.00 
bkex 

2241.00 
1515 
pad 
wt 

2243.00 
slct 

2.244.00 

Con __ _ '1, ....... 

Description 

Grade Staking 
2000 Construction Grade Staking 

Grade Staking 
6.00 Labor hours 

Structural Excavat'n 
1-1/Bcy Track Excavator 

Structural Excavat'n 
9.731 Labor hours 
8.11 Equipment hours 

Structural Backfill 
2cy Loader 
60"w Pad Foot Roller 
Water Truck 

Structural Backfill 
2.65 Labor hours 
2.21 Equipment hours 

Struct. Backfill Material 
Select Fill Material 

Struct. Backfill Material 

Dispose of Struct. Excav. 
1000 Excess Struct. Mat'l Disposal 

Dispose of Struct. Excav. 

CP#09 

5.213 Labor hours 
4.344 Equipment hours 

23.592 Labor hours 
14.660 Equipment hours 

Description Amount Cuts/Adds Net Amount 
Labor 1,071 1,071 

Material 156 156 
Subcontract 

Equipment 1,453 1,453 
Other 

2,680 
Parlial Total 

Stanaard E '•ate Keport 
Ruidoso 1A 'c._;hange Order 

Page 1A 
1ri612009 10:45 AM 
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Totals 

2,680 

2.680 

Takeoff Qty 

1.00 LSum 

121.64 CuYd 

8.84 cuyd 
8.84 cuyd 
8.84 cuyd 

8.84 CuYd 

121.64 CuYd 

Partial Totals 

Hours 
23.592 hrs 

14.660 hrs 

Amount 

225 
225 

585 
585 

19 
108 

4 

131 

131 
131 

1,071 

Rate 

Amount 

25 
25 

130 
130 

156 

Amount 

1 '127 
1,127 

30 
93 

5 

128 

198 
198 

1,453 

Amount 

0 

Cost Basis Cost per Unit 

Amount 

250 
250 

1,712 
1,712 

49 
201 

10 
260 

130 
130 

328 
328 

2,681 

Percent of Total 
39.97% 

5.83% 

54.21% 

100.00 #### 
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RUIDOSO - RUIDOSO DOWNS 
REGIONAL WwrP JOINT USE BOARD 

PHASE 1A- SLUDGE HANDLING AND ULTRAVIOLET DISINFECTION FACILffiES 

SUBJECT: RELOCATION OF SERVICE, November 2008 

A. REASON FOR CHANGE: 

1. During the design of Phase 1A, a new primary service and new plant main 
switchboard, 30PMSB was shown. Knowing that Phase 18 would follow closely, it 
was sized for Phase 1A loads and a portion of Phase 18 loads and the switchboard 
was located east of the existing Administration Building, the location being chosen 
as convenient for both purposes. 

2. During the design of Phase 1B, the decision was made to fill the area east of the 
existing Administration Building in order to provide parking and ADA access to the 
office and lab area in the new structure. Therefore, the new service will need to be 
moved. There are also some control conduits which are affected. 

B. DESCRIPTION OF CHANGE 

c. 

1. Move the new utility transformer and the switchboard toward the northeast, moving 
associated power conduits to match. This will require some changes to the grading. 

2. Move control conduit runs and associated boxes northward. 

ATTACHMENTS 

1. Sheets E30-100R1 and E30-101Rl show the equipment and conduits in locations as 
bid and show modifications to remove all affected items from these sheets. A side 
effect of the relocation will be deletion of two in-ground pull boxes, at least one of 
which will be added to the Phase lB design. The lengths of several conduits will 
change, again with some effect on Phase lB. The amount of work performed by 
Otero County Electric Cooperative will be slightly less. 

2. Because there is a match line in the original design, a new sheet, E30-100A, was 
created in order to show the relocated equipment and conduits on a single sheet. 
This sheet shows 

a. New contours, requiring additional grading. 

b. New location of the primary riser pole, primary conduit, utility transformer, 
switchboard 30PMSB, and affected power conduits. 

c. New location of control conduits and boxes. 
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EXHIBIT4 

TIME EXTENSION RELATED TO 
SUBCONTRACTOR'S FAIR 

PRACTICE ACT 



Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, Az 074121 & 074122 

1 0 October, 2008 

Angel Campos 
Molzen-Corbin & Associates 
2701 Miles Road, SE 
Albuquerque, NM 87106 Fax: 1-505-242-0673 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www. tatschconstruction.com 

Email: acampos@molzencorbin.com 

Re: Phase 1 A- Sludge Handling and Ultraviolet Disinfection Facilities- 2008 
Ruidoso Downs, NM 
Request for Time Extension relating to Subcontractor Fair Practices Act 

Dear Mr. Campos: 

Pursuant to the provisions of the New Mexico Subcontractors Fair Practices Act, Tatsch 
Construction, Inc. has requested, of the Owner, permission to substitute another subcontractor or 
entity to perform the Demolition, Asphalt Paving & Base and Riprap work relating to this project. 
This work was originally to be performed by TRI Fence & Construction, Inc. 

Section 13-4-36 NMSA, paragraph C., provides that "No contractor whose bid is accepted shall 
permit any subcontract to be voluntarily assigned or transferred or allow it to be performed by 
anyone other than the original subcontractor listed in the original bid without the consent of the 
using agency." Thus, without the permission of the Owner, Tatsch Construction, Inc. is constrained 
from subcontracting or self performing any of the work originally proposed to be performed by the 
originally listed subcontractor. 

Unfortunately on this project, the Demolition work is required precedent to any other work and we 
are constrained by statutory requirements from proceeding with this work prior to the Owner 
granting us permission to substitute another entity. 

As such, Tatsch Construction, Inc. does hereby request a time extension, in duration to be 
determined later, equal to the time beginning this date until Tatsch Construction, Inc. receives from 
the Owner permission to substitute. Tatsch Construction, Inc. makes no claim for additional monies 
in connection with the time required for this administrative action unless resolution of this issue is 
delayed beyond twenty one calendar days due to causes beyond the control of Tatsch 
Construction, Inc. 

Richard A. Rogers 



Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses; NM 15206, AZ 074121 & 074122 

9 February, 2009 

Angel Campos 
Molzen-Corbin & Associates 
2701 Miles Road, SE 
Albuquerque, NM 87106 Fax: 1-505-242-0673 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www.tatschconstruction.com 

Email: acampos@molzencorbin.com 

Re: Phase 1A- Sludge Handling and Ultraviolet Disinfection Facilities- 2008 
Ruidoso Downs, NM 
Request for Time Extension -Substitution of Subcontractor 

Dear Mr. Campos: 

By this letter we are reiterating our request for additional contract time, in the amount of seven (7) 
calendar days, on the subject project. 

This request represents the work days lost (13, 14, 15 & 16 October 2008) plus the associated 3-
day weekend due to the administrative procedure prescribed by the New Mexico Subcontractors 
Fair Practices Act relating to the substitution of subcontractor, TRI Fence & Construction, Inc., 
originally listed with the Bid proposal of Tatsch Construction, Inc. 

The time period above was scheduled to be utilized for the Demolition work that Tatsch 
Construction, Inc. had originally proposed to be subcontracted to TRI Fence & Construction, Inc. 
and when TRI Fence & Construction, Inc. failed to undertake this work Tatsch Construction, Inc. 
was prohibited, by statute, from prosecuting this work without the Owner's written permission. 

Tatsch Construction, Inc. makes no claim for addition monetary compensation relating to this lost 
time. 

Sincerely, 

~~!!~-
Richard A. Rogers 


